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HONOLULU HIGH-CAPACITY TRANSIT CORRIDOR PROJECT 
61,1. 

HHCTCP Quarterly Progress Report — October 2010 

1. Executive Summary 

Major project issues: 

• Project continues to be adversely affected by the completion of the ROD Milestone. The 
critical path to it's completion is the Governor's acceptance of Final EIS 

Major project activities in September 2010 included: 

• Core Systems proposals in evaluation 
• Maintenance and Storage Facility contract being finalized 
• GEC continues to finalize the "bottoms-up" estimate of the project costs 
• Project master schedule is in the process of a major re-planning effort that will result in a 

new baseline schedule 
• RTD / GEC meetings held with all disciplines to prepare the initial risk register for the 

Project. 
• Fare Collection & Platform Screen Door studies are being conducted 
• Project Procedures being finalized 
• WOFH contractor will continue with utility potholing and exploratory borings. 
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HHCTCP Quarterly Progress Report — October 2010 

2. Current Contract Status 

Status  

All cost and schedule data is as of September 24, 2010 

Project Management Consultant 2  

Contractor Infraconsult LLC 
Contract Number SC-DTS-1000023 
Award Date 11/19/2009 
NTP Issued 11/19/2009 
Contract Completion Date 11/19/2014 
Anticipated Completion Date 11/19/2014 
Independent Estimate $ 	35,000,000 
Contract Value $ 	36,727,162 
Change Orders to Date 0 
Current Contract Value $ 	36,727,162 
Expended to Date $ 	5,484,237 
% Complete 14.9% 

The PMC2 Contract with InfraConsult LLC (InfraConsult) was executed on November 19, 2009. 
InfraConsult staff's, currently numbering 22 people, are embedded within the City's Rapid 
Transit Division (RTD). 

General Engineering Consultant 1  

Contractor PB Americas 
Contract Number SC-DTS-0700001 

Award Date 8/24/2007 
NTP Issued 8/24/2007 
Contract Completion Date 6/30/2010 
Anticipated Completion Date 12/31/2010 
Independent Estimate $ 	70,500,000 
Contract Value $ 	85,000,000 
Change Orders to Date $ 	30,900,000 
Current Contract Value $ 	115,900,000 
Expended to Date $ 	125,627,913 
% Complete 108% 

The GEC Contract with PB Americas, Inc. was executed in August 2007 and most recently was 
amended on April 7, 2010 (Amendment #4) for an additional $12,900,000 for continued work on 
the EIS and PE. Included in the $12,900,000 amount is $4,000,000 in ARRA funds for PE work 
from FTA Grant HI-96-X001. Amendment #5 for $10,000,000 is expected to be approved in 
November 2010. 
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SCC 	Description 

Year of Expenditure 

Baseline 
Budget 

Allocated 
Contingency 

Allocated 
Budget 

Incurred 
to Date 

Remaining 
Budget 

80 	PROFESSIONAL SERVICES $27,361 $0 $27,288 $37,089 -$9,801 

	

80.01 	Preliminary Engineering 
Project Management for Design and 

	

80.03 	Construction 

Subtotal (10 - 90) 

$13,214 

$14,147 

$27,361 

$0 

$0 

$0 

$13,167 

$14,121 

$27,288 

$15,617 

$21,472 

$37,089 

-$2,450 

-$7,351 

-$9,801 

West Oahu / Farrington Highway Guideway Design-Build (WOFH) Contract 

Contractor 
Kiewit Infrastructure 

West 
Contract Number CT-DTS-1000137 
Execute Contract 11/17/2009 
NTP(s) Issued 
NTP 1 12/1/2009 
NTP la 3/11/2010 
NTP lb 3/23/2010 
NTP lc 6/4/2010 
Contract Completion Date 7/7/2013 
Anticipated Completion Date 3/18/2014 
Engineers Estimate $ 	555,363,000 
Contract Value $ 	482,924,000 
Change Orders to Date $0 
Current Contract Value $ 	482,924,000 
Expended to Date $ 	63,607,475 
% Complete 13.2% 
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SCC 	Description 

Year of Expenditure 

Baseline 
Budget 

Allocated 
Contingency 

Allocated 
Budget 

Incurred to 
Date 

Remaining 
Budget 

10 	GUIDEWAY & TRACK ELEMENTS $263,819 $39,573 $303,391 $0 $303,391 

10.04 	Guideway: Aerial structure $234,876 $35,231 $270,107 $270,107 

10.08 	Guideway: Retained cut or fill $7,665 $1,150 $8,815 $8,815 

10.09 	Track: 	Direct fixation $18,175 $2,726 $20,901 $20,901 

10.11 	Track: 	Ballasted $3,103 $465 $3,568 $3,568 
SITEWORK & SPECIAL 

40 	CONDITIONS $165,981 $24,897 $190,879 $48,030 $142,849 

40.01 	Demolition, Clearing, Earthwork $3,796 $569 $4,366 $4,366 

40.02 	Site Utilities, Utility Relocation $34,298 $5,145 $39,442 $39,442 
Site structures including retaining 

40.05 	walls, sound walls $6,271 $941 $7,211 $7,211 
Pedestrian / bike access and 

40.06 	accommodation, landscaping $1,783 $267 $2,050 $2,050 
Automobile, bus, van accessways 

40.07 	including roads, parking lots $14,427 $2,164 $16,591 $16,591 
Temporary Facilities and other 

40.08 	indirect costs during construction $105,406 $15,811 $121,217 $48,030 $73,188 

80 	PROFESSIONAL SERVICES $53,124 $7,969 $61,093 $15,578 $45,515 

80.01 	Preliminary Engineering $37,188 $5,578 $42,766 $15,578 $27,189 

80.02 	Final Design $15,936 $2,390 $18,326 $18,326 

Subtotal (10 - 90) $482,924 $72,439 $555,363 $63,607 $491,755 
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HHCTCP Quarterly Progress Report — October 2010 

Status 

• KIWC is proceeding with the exploratory soil boring program within Farrington Highway 
and East Kapolei areas. They continue progressing PE design work into the interim 
design phase. 

Site Exploratory Work 

• KIWC has completed 238 exploratory soil borings to date and continues to perform utility 
potholing for utility locations. 

• Equipment to conduct the method and test shaft(s) at site 1 has been mobilized although 
the work will not begin until the next reporting period. The crane that will be used for test 
shaft 6 is mobilized to the T6/M3 shaft location. 

Submittals and Request for Information (RFI) Status 

• To date a total of 76 contract submittals have been received: 25 are accepted and 
closed, 17 are under review by RTC/GEC, one is under review by HDOT, and 33 are 
with KIWC for further action. The number of submittals returned as incomplete and not 
resubmitted was two for this period. 

• KIWC has requested additional information from the RTD/GEC in 105 RFI's. Three have 
been voided by the Contractor. At the end of the reporting period, there were five RFI's 
in the RTD/GEC review process. 

Design Status 

• RTD/GEC participates in KIWC weekly task force meetings for 14 different disciplines. 
• KIWC has begun to submit Interim Design submittals. These will employ a combination 

of over-the-shoulder and formal reviews in an effort to resolve/close out all review 
comments. 

• Of the 25 Definitive Designs submitted to date, 21 have been returned to KIWC to revise 
and resubmit as Preliminary Interim Design, 3 are in the RTD/GEC review process. One 
is with HDOT. 

• Two Preliminary Interim Designs and two Advance Interim Designs have been submitted 
to date and have been returned to KIWC to revise and resubmit. One resubmitted PID is 
currently in the RTD/GEC review process. 

Potential Change Log  

• To date, RTD has issued 11 RFC's to KIWC, of which all 11 are still in review by KIWC. 
• KIWC has submitted 34 RFC's to RTD, of which eight are in review by the RTD/GEC, 13 

are back to KIWC for their cost proposal or additional information, and 13 have been 
closed or rejected with no further action pending at this time. 
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Above: Crane assembly completed for work on test shaft 
Below: Cages for Test Shaft 1 delivered to site 
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Look Ahead 

• The City continues with implementation process of Contract Management System 
software to manage the contract and subsequent contracts in the overall transit project. 

• GEC will continue to develop procedures for various project control functions. 
• HNTB continues to advance design work to the Interim Design level. 
• KIWC will continue with utility potholing and exploratory borings. 
• KIWC will start the first Method/Test drilled shaft installation. 
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Above: Hain drill arriving on site. Below: placing rebar cage in method shaft 1. 
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HHCTCP Quarterly Progress Report — October 2010 

Contracts for Legal Services & Utilities 

Legal Services # Nossaman LLP 
Contract Number SC-COR-08A0186 
Award Date 7/28/2008 
NTP(s) Issued 6/1/2008 
Contract Completion 
Date 5/31/2010 
Anticipated Completion 
Date 6/1/2012 
Independent Estimate None 
Contract Value $100,000 
Change Orders to Date $700,000 
Current Contract Value $800,000 
Expended to Date $543,923 
% Complete 68% 

Legal Services # Yamamoto & Settle 
Contract Number SC-COR-0900171 
Award Date 6/30/2009 
NTP(s) Issued 6/1/2009 
Contract Completion 
Date 5/31/2011 
Anticipated Completion 
Date 5/31/2012 
Independent Estimate None 
Contract Value $50,000 
Change Orders to Date $35,000 
Current Contract Value $85,000 
Expended to Date $38,866 
% Complete 46% 

Legal Services 

Ogletree Deakins 
Nash Smoak & 
Stewart, P.C. 

Contract Number PO-COR-1000400 
Award Date 10/12/2009 
NTP(s) Issued 10/16/2009 
Contract Completion 
Date 2/19/2010 
Anticipated Completion 
Date 2/19/2010 
Independent Estimate None 
Contract Value $150,000 
Change Orders to Date $0 
Current Contract Value $150,000 

Expended to Date 
$95,074 (non- 

participating costs) 

% Complete 
100% (of 

performance) 

# = Contract awarded before entry into PE 

Legal Services 
Kobayashi Sugita & 

Goda 
Contract Number SC-COR-1000075 
Award Date 4/26/2010 
NTP(s) Issued 12/15/2009 
Contract Completion 
Date 12/14/2011 
Anticipated Completion 
Date 12/14/2011 
Independent Estimate None 
Contract Value $50,000 
Change Orders to Date $0 
Current Contract Value $50,000 
Expended to Date $0 
% Complete 0% 

Legal Services # 
McCorriston Miller 
Mukai MacKinnon 

Contract Number SC-COR-1000024 
Award Date 12/2/2009 
NTP(s) Issued 9/23/2000 
Contract Completion 
Date 9/22/2011 
Anticipated Completion 
Date 9/22/2011 
Independent Estimate None 
Contract Value $50,000 
Change Orders to Date $20,000 
Current Contract Value $70,000 
Expended to Date $59,052 
% Complete 84% 

Contractor Car!smith Ball LLP 
Award Date 9/10/2010 
NTP(s) Issued 6/30/2010 
Contract Completion 
Date 6/29/2012 
Anticipated Completion 
Date 6/29/2012 
Engineers Estimate None 
Contract Value $250,000 
Change Orders to Date None 
Current Contract Value $250,000 
Expended to Date $0 
% Complete 0% 
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HHCTCP Quarterly Progress Report — October 2010 

Utility Pacific LightNet 
Contract Number CT-DTS-0900502 

Award Date 4/28/2010 
NTP(s) Issued 4/29/2010 
Contract Completion 
Date OPEN 
Anticipated Completion 
Date OPEN 
Engineers Estimate N/A 
Contract Value $40,000 
Change Orders to Date 0 
Current Contract Value $40,000 
Expended to Date 0 
% Complete 0% 

Utility TW Telecom 
Contract Number CT-DTS-0900505 
Award Date 12/2/2009 
NTP(s) Issued 12/22/2009 
Contract Completion 
Date Open 
Anticipated Completion 
Date Open 
Engineers Estimate N/A 
Contract Value $50,000 
Change Orders to Date 0 
Current Contract Value $50,000 
Expended to Date 0 
% Complete 0% 

Utility 
Oceanic Time 

Warner 
Award Date 12/8/2009 
NTP(s) Issued 12/22/2009 
Contract Completion 
Date Open 
Anticipated Completion 
Date Open 
Engineers Estimate N/A 
Contract Value $40,000 
Change Orders to Date 0 
Current Contract Value $40,000 
Expended to Date 0 
% Complete 0% 

Utility Chevron Products 
Contract Number CT-DTS-0900500 

Award Date 12/4/2009 
NTP(s) Issued 12/22/2009 
Contract Completion 
Date Open 
Anticipated Completion 
Date Open 
Engineers Estimate N/A 
Contract Value $45,000 
Change Orders to Date 0 
Current Contract Value $45,000 
Expended to Date 0 
% Complete 0% 

Utility The Gas Company 
Contract Number CT-DTS-0900492 
Award Date 12/13/2009 
NTP(s) Issued 12/22/2009 
Contract Completion 
Date Open 
Anticipated Completion 
Date Open 
Engineers Estimate N/A 
Contract Value $45,000 
Change Orders to Date 0 
Current Contract Value $45,000 
Expended to Date 0 
% Complete 0% 

Utility Hawaiian Telcom 
Contract Number CT-DTS-0900504 
Award Date 5/20/2010 
NTP(s) Issued 
Contract Completion 
Date Open 
Anticipated Completion 
Date Open 
Engineers Estimate N/A 
Contract Value $50,000 
Change Orders to Date 0 
Current Contract Value $50,000 
Expended to Date 0 
% Complete 0% 
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Utility Sandwich Isles 
Communication 

Contract Number CT-DTS-1000354 
Award Date 5/20/2010 
NTP(s) Issued 
Contract Completion 
Date 

Open 

Anticipated Completion 
Date 

Open 

Engineers Estimate N/A 
Contract Value $50,000 
Change Orders to Date 0 
Current Contract Value $50,000 
Expended to Date 0 
% Complete 0% 
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3. Procurement 

Contract Packages 
Contract # Description Advertise Select NTP 
DB-120 W. Oahu/Farrington Guideway El 4/3/2009 10/21/2009 12/1/2009 

DB-200 Maintenance & Storage Facility I 7/23/2009 6/24/2010 12/15/2010 
DB-320 Kamehameha Guideway DB 3/19/2010 11/27/2010 4/11/2011 

DBB-170 W. Oahu Station Construct (3) 6/2/2012 9/29/2012 7/1/2014 
DBB-270 Farrington Station Construct (3) 2/11/2012 6/9/2012 9/16/2012 

DBB-275 Pearl Highland Sta., Garage 8/17/2012 12/14/2012 6/28/2014 
DBB-370 Kamehameha Stations (2) Contd 1/16/2013 5/15/2013 5/16/2013 

DBB-450 Airport Utility Relocation 3/22/2012 7/19/2012 9/21/2012 
DBB-460 Airport Guideway Construct 9/13/2012 1/10/2013 1/11/2013 

DBB-470 Airport Stations (3) Construct 11/2/2014 3/1/2015 3/2/2015 

DBB-550 City Center Utility Relocation 4/28/2012 8/25/2012 8/26/2012 

DBB-560 
City Center Guideway and Ala 
Moana Station Construct 

8/19/2013 12/16/2013 1/18/2014 

DBB-570 Dillingham Stations (3) Construc 10/8/2015 2/4/2016 2/5/2016 
DBB-572 City Center Stations (3) 10/8/2015 2/4/2016 2/5/2016 

DBB-575 Kaka'ako Stations (2) Construct 10/8/2015 2/4/2016 2/5/2016 

DBOM-920 Core Systens DBOM 8/17/2009 12/22/2010 1/10/2011 
FD-140 W. Oahu Stations (3) Design 1/14/2010 11/22/2010 11/23/2010 

FD-240 Farrington Stations (3) Design 10/13/2009 10/19/2010 11/28/2010 

FD-245 
Pearl Highland Sta. Parking 
Structure & Ramps Design 

10/27/2010 2/23/2011 2/24/2011 

FD-340 Kamehameha Stations (2) Desid 9/24/2010 1/21/2011 7/26/2011 

FD-430 Airport Utility & Guideway Design 9/24/2010 1/21/2011 3/23/2011 

FD-440 Airport Stations (3) Design 1/11/2013 5/10/2013 5/16/2015 

FD-530 
City Center Utility, Guideway & 
Ala Moana Station Design 

4/4/2011 8/1/2011 8/2/2011 

FD-540 Dillingham Stations (3) Design 12/17/2013 4/15/2014 4/16/2014 
FD-542 City Center Stations (3) Designs 12/17/2013 4/15/2014 4/16/2014 

FD-545 Kaka'ako Stations (2) Design 11/19/2013 3/18/2014 3/19/2014 
MI-930 .--........... 1/31/2011 5/30/2011 9/2/2012 
MM-180 West Oahu/Farrington Station C 2/11/2012 6/9/2012 6/10/2012 

MM-380 Pearl Highlands & Kam Stations 9/29/2010 1/26/2010 1/27/2010 

MM-480 Airport Utility & Guideway CE&I 2/23/2012 6/21/2012 6/22/2012 
MM-485 Airport & Dillingham Stations CE 10/5/2014 2/1/2015 2/2/2015 

MM-580 City Center Utility & Guideway C 4/28/2012 8/25/2012 8/26/2012 
MM-585 City Center & Kaka'ako Stations 9/10/2015 1/7/2015 1/8/2015 

MM-900 Program Management Support(' 8/12/2009 10/19/2009 10/20/2009 
MM-905 General Engineering Consultant 1 (Awarded) 8/24/2007 8/24/2007 

MM-910 General Engineering Consultant 9/3/2009 4/1/2011 4/2/2011 
MM-920 HDOT Coordination Consultant 	9/24/2010 1/21/2011 1/22/2011 

OF-950  Owner Furnished Plants & Shrull 1/18/2014  5/18/2014  5/18/2014   

= Actual Date 
	

Data Date: 	9/24/2010 

Page 13 of 36 

AR00073439 



HHCTCP Quarterly Progress Report — October 2010 

CONFIDENTIAL 

Solicitations in Process 

General Engineering Consultant (II)  
• Finalizing scope of work — iterative process involving RTD and Contractor 
• Expect process will take about six weeks to reach final agreement 

Kamehameha Highway Guideway DB  
• RFP Part 2 proposals received as scheduled October 7, 2010. Both PLOs responded 
• Expect to concluded evaluation of quality components, except Price Realism, by October 

28, 2010 
• Expect to concluded total scoring by November 10, 2010— need for BAFO will be made 

immediately 
• If BAFO expect final scoring to be concluded by mid December. 
• NTP #1 would be issued around the first of February 

NOTE: The items discussed on this page are deemed CONFIDENTIAL and are not 
intended for public release. 

Maintenance and Storage Facility  
• Contract being finalized for signature 
• Still in discussions with contractor to extend date to hold pricing 
• NTP activities under development 

Vehicles/Core Systems DBOM  
• All Priority-Listed Offerors were determined to be qualified and within the competitive 

range 
• BAFO request expected to be released October 29, 2010 
• BAFO responses due December 10, 2010 — 6 weeks from issue date 
• NTP #1 would be issued around the middle of February 

Farrington Station Group  
• NTP #1 expected mid November 2010 

West Oahu Station Group  
• Expect to refresh qualification with responses mid December 
• Expect to take about 2 months to complete selection process 

Pearl Highlands Station and Transit Terminal  
• Re-packaging is in process 

Kamehameha Station Group (3 stations)  
• Expect to issue RFQ in November 

Real Estate Relocation  
• RFP in development. Issue in October 
• Expect to select in December 
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Owner Controlled Insurance Program  
• Expect to issue RFP in November 

HDOT Design Review & Inspection  
• Approval to negotiate with top ranked firm requested 

NOTE: The items discussed on this page are deemed CONFIDENTIAL and are not 
intended for public release. 
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4. Current Issues & Status 

Maintenance and Storage Facility DB Contract 
• Preparing changes to the documents to issue to the Kiewit / Kobayashi team once the 

contract is executed. This includes the alternate layout of the facility. 

CORE Systems DBOM Contract  
• Continue to participate in the evaluation committee process. 

Kamehameha Highway Guideway DB Documents  
• Participating in the technical evaluations of the offerors' proposals. 

Stations  
• Farrington Station Group — Held an organizational meeting with the HDR team on 

October 13th . Awaiting the issuance of the contract to the HDR team. At this time NTP # 
1 is scheduled for December 1st  with the design workshop being held the second week 
of December. Preparing documents to deliver to the designer at NTP. 

Value Engineering Study  
• Final station report was issued by VMS and accepted by the City. 

Agreements  
• Working on the HECO utility construction agreement for the WOFH Section. Agreement 

should be ready to submit to HECO after ROD. 
• The Honolulu City Council approved the Intergovernmental Agreement between the 

state and City for the WOFH contract at the October 13 th  City Council meeting. The 
agreement has been signed off by the state and is currently being circulated within the 
City for signatures. 

Roadmap to Final Design  
• Roadmap updated to incorporate comments from both FTA and PMOC. 
• Regular monthly teleconferences will be held prior to the start of the regular monthly 

progress meeting. 

Design and Construction Coordination Meetings  
• Meetings are held bi-weekly between the GEC and RTD staffs to discuss status and 

issues. 
• Action item list which includes the action item, responsible person and due date is 

reviewed at the beginning of each meeting. 

Miscellaneous Items  
• RTD keeping track of GEC deliverables via a GEC Design and Construction Action List 
• Construction, engineering and project control procedures for all construction and 

engineering contracts being finalized. 
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• Preparing updates to the Standard Documents - Compendium of Design Criteria, 
Standard Specification, Standard Drawings and Directive Drawings. Will issue as the 
next official version when complete and approved. 

• Design group participating in the risk assessment workshops to develop the risk register 
and grade the various risk items. 

Risk Assessment 
• RTD / GEC meetings being held with all disciplines to finalize the initial risk register for 

the Project. GEC is preparing the initial risk register for external review. 
• Meeting to be held with the PMOC during the week of the November 2010 monthly 

meeting to go thru the initial risk register plus the stripped schedule and estimate. 

Project Controls 

• The Master Schedule is under revision due in part to the late ROD. 
• PE bottoms-up estimate is being finalized. 
• RTD's Contract Management Software system (CMS) is in the implementation & training 

phase. RTD's CMS is a fully integrated, web based project controls and contract 
management system utilizing Oracle's P6, Contract Management, and Microsoft 
SharePoint. Full use of CMS will take place by November. 

• CMS - New Electronic Payment Process 
o Requests For Payments — WOFH Contractor has uploaded all files for Pay 

Request No. 7 and it is currently being routed electronically. 
o Pay Request in CMS is linked to the contractors P6 progress schedule which is 

used to verify and update the schedule of milestones 
o GEC provides reviewers checklist and Pay Notes in CMS 
o RTD reviews and approvals are collected using CMS electronic routing instead of 

"printed routing sheet" 
o Final approval by RTD's GM is scanned and attached in CMS 
o CMS is updated when BFS pays with check number and date 

• FTA-PMOC SharePoint Site Update 
o Re-organized and simplified to align with CMS and WBS structure 
o Folders from selected CMS contracts will be copied to PMOC site to keep data 

current 
o Contracts — all contractual files on-line 
o Meeting Minutes — Progress & PMOC 
o Submittals — as requested 
o Baseline documents — Project and Contract 
o Road to Final Design Folder from Project Solve 
o Automatic Email will be sent to notify subscribers when there is new content to 

see 

Configuration Management: 

• Procedure Development — On Going 

• Project Plan Conformance — On Going 
• Document Control — Continuing to move PB documentation from Project Solve to CMS 

• RFC Procedures — In full use on WOFH Contract 

• Change Control Board — Set up 1s t  meeting for November 2010 

Page 17 of 36 

AR00073443 



HHCTCP Quarterly Progress Report — October 2010 

Look Ahead 

• Procedure Development — Finalize all Procedures for posting to PMOC Site 
• Project Plan Conformance — Incorporate all final procedures into existing Plans 
• Document Control — Finalize movement of existing files, create all new files in CMS and 

supporting SharePoint 
• Change Control Board — hold 1st  Meeting to finalize 4 RFCs into a Contract Change 

Order (no cost change) 
• Contract Change Order — Process 1s t  Contract Change Order through BFS 
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5. ROW 

Appraisals:  
• Appraisals for the Kamehameha Guideway are in review. Only one parcel will require 

FTA review. 

Agreements:  
• DOE agreement is under DOE/DAG final review. FTA Regional comments are pending. 
• Met with University of Hawaii (UH) and it was determined that the master agreement 

would encompass the entire alignment. 

Other Activities:  
• Continuing to secure Consent-to-Enter agreements in support of pre-design efforts for 

WOFH contract and the Kamehameha section. 
• Continuing to meet with property owners impacted by the project. 
• Finalizing RFP for professional real estate services including acquisition, relocation and 

property management. 

Look Ahead  
• Draft UH agreement with University of Hawaii. 
• Initiate procurement process for Real Estate Consultant 
• Finalize DOE/Waipahu High School agreement and submit it to City Council for their 

approval. 
• Complete appraisal work associated with Kamehameha Guideway parcels. 
• Submit appraisal for FTA review. 

TOTAL 
Parcel 
Impacts 

TOTAL 
Parcels 
Needed 

TOTAL 
Appraisals 
in Process 

TOTAL 
Appraisals 
Complete 

TOTAL 
Offers 

TOTAL 
Accept- 
ance 

TOTAL 
Relocations 
Complete 

TOTAL 
Ready for 
Construction 

213 196 5 17 1 1 0 0 

Page 19 of 36 

AR00073445 



HHCTCP Quarterly Progress Report — October 2010 

RELOCATION 

All 
Sections Section 1 Section 2 Section 3 Section 4 

Residential 20 16 0 0 4 

Business 67 5 9 8 45 

Non-Profit 1 1 0 0 0 
Assessments 
Complete 2 0 0 0 2 

Lease Agreements 2 0 0 0 2 

90-day Notice Sent 0 0 0 0 0 

30-day Notice Sent 0 0 0 0 0 

Relocation Complete 0 0 0 0 0 

FULL 
ACQUISITION 

All 
Sections Section 1 Section 2 Section 3 Section 4 

Impacts 40 14 5 6 15 

Parcels Needed 40 14 5 6 15 
Appraisals in 
Process 0 0 1 0 0 

Appraisals Complete 15 14 0 0 1 

Offers 1 0 0 0 1 

Acceptance 1 0 0 0 1 

Relocation Complete 0 0 0 0 0 
Ready for 
Construction 0 0 0 0 0 

PARTIAL 
ACQUISITION 

All 
Sections Section 1 Section 2 Section 3 Section 4 

Impacts 161 17 21 35 88 

Parcels Needed 144 16 7 33 88 
Appraisals in 
Process 4 0 4 0 0 

Appraisals Complete 2 2 0 0 0 

Offers 0 0 0 0 0 

Acceptance 0 0 0 0 0 

Relocation Complete 0 0 0 0 0 
Ready for 
Construction 0 0 0 0 0 
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EASEMENTS 

All 
Sections Section 1 Section 2 Section 3 Section 4 

Impacts 12 6 0 1 5 

Parcels Needed 12 6 0 1 5 
Appraisals in 
Process 0 0 0 0 0 

Appraisals Complete 0 0 0 0 0 

Offers 0 0 0 0 0 

Acceptance 0 0 0 0 0 

Relocation Complete 0 0 0 0 0 
Ready for 
Construction 0 0 0 0 0 
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6. Quality 

Status 

Quality Management Plan (QMP) & Quality Implementing Procedures (QIP): The final Draft 
QMP was submitted to the PMOC on 8/17/10. QA Manager participated in the QA/QC 
Workshop with PMOC on 10/6/10 to discuss few clarifications and additional PMOC comments 
on the final Draft. 

WOFH Guideway:  
• Kiewit (KIWC) definitive and preliminary design work continues. 
• Bi-weekly QA workshop meetings were held with the KIWC Project QA Manager, GEC 

QA Manager and Design QA Manager (QA Team) to discuss the status of design 
activities and other quality issues on the project. 

• Six (6) of the 10 Observations found during the RTD/GEC QA Surveillance have been 
closed. KIWC have completed the balance (4) of the Preventative Actions Requests 
(PAR) for the 10 Observations, and scheduled to be verified and closed by RTD/GEC 
week of 10/25/10. 

• On 10/12-14/10, RTD/GEC performed a QA Audit of KIWC/HNTB and Figg Engineering 
Design Processes in Florida. The Audit Team found two (2) positive findings and three 
(3) Observations, which will require Preventative actions. Therefore, KIWC/HNTB/Figg 
Design Processes meet the RTD-approved QM P and DQMP. 

Kamehameha Guideway:  
• Currently performing technical review of the RFP submitted by the two (2) Offerors. 

30-Day Look Ahead: 
• Finalize QM P and QIP(s) including Exhibits and Appendices in response to the 

additional comments of PMOC. Submit Final QMP to PMOC for approval on or before 
11/16/10. 

• Issue QA Audit Report. Review, approve and close-out seven (7) PAR(s); continue 
RTD/GEC QA/QC and Environmental Compliance (EC) oversight of the WOFH contract. 

• Anticipating a meeting with the Kamehameha Guideway QA Team to discuss QA/QC 
and contract requirements. 
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7. Public Information 

Main Messages  
• Public Transit Authority 

• Geotechnical Community Awareness 

• Expos — Native Hawaiian Convention, Food & New Product Show, Splendor of China 

Outreach Tools  
• Transit Authority Outreach: Print ads, TV morning shows, Neighborhood Board 

Meetings, Community Events/Expos 

• WOFH Outreach: Waipahu Community and Business Briefings 
• Grassroots Outreach 

Community Outreach October January - October 

Presentations & Events 6 143 

Neighborhood Boards 32 123 

Look Ahead  
• Continued Presentations & Events 

o AIA/CSI Pacific Building Trade Expo 
• Method & Test Shafts Outreach 

o Press releases, flyers, door-to-door in key areas 

• 2010 Youth for Rail Art Contest 
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Submit online at MovingUsForward.org  by December 1 9  2010. 

Winning entry receives an Apple iPod Touch. 

or complete rules and information on other awards, please vistt: 
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8. Safety and Security 

Current Activities 

• Attended 141h  Annual State Safety Oversight Program Meeting 28-Sep-10 through 01- 
Oct-10 (Memphis, TN) 

• Safety and Security Oversight and Review Committee (SSORC) held on 21-Oct-10. 
Provided presentation on the topic of Safety and Security Committees and Working 
Groups established for the Project. 

• Established Safety and Security Certification Working Group to implement certification 
program. 

• Developed Safety and Security Certification Certifiable Elements List for WOFH contract. 
• Established Executive Safety and Security Committee to facilitate resolution of issues 

unable to be resolved within the SSORC. 
• Completed Draft State Oversight Agency Designation Submission. Coordinating with 

HDOT for submittal to FTA Office of Safety and Security for review/comment. 
• Revising Safety and Security Management Plan and Safety and Security Certification 

Plan based on PMOC comments. 
• Developed System Security Program outline with support from the Honolulu Police 

Department. 
• Facilitated WOFH Environmental Compliance and Safety Training Courses for Project 

Staff. 
• Facilitating review of the Preliminary Hazard Analysis. 

30 Day Look Ahead 

• Complete review of Preliminary Hazard Analysis. 
• Submit Draft SOA Designation Submission to FTA Office of Safety and Security for 

review/comment. 
• Develop Safety and Security Certification Training Seminar. 
• Develop Project-wide Construction Safety Training Program for the RTD. 
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9. Environment & Historical 

Record of Decision  
• Submitted to FTA response to comments received on Final EIS from agencies and 

the public. Total comments received include 34 comments from 9 agencies and 289 
comments from 43 letters/emails from the public. It should be noted that these 
tables will not be attached to the ROD but will be included in the administrative 
record. No formal response to agency letters is planned. 

• Submitted and received comments from the City's Corp Counsel and Nossaman 
attorneys regarding their respective review of the draft ROD. The document has 
been since revised and has been resubmitted to Corp Counsel for final review before 
transmitting to FTA 

Programmatic Agreement (PA)  
• Submitted revised PA to signatories on October 12 for final review. Comments are 

due from SHPD, ACHP and NPS by October 29. 
• Provided comments on the PA resolution, which re-authorizing the Director of DTS to 

execute the PA with FTA, SHPO and ACHP for the Project. The Resolution will be 
presented to City Council for action at the November 2010 City Council meeting. The 
Resolution outlines substantive changes to the PA since the last version of the PA 
was submitted to the Council. 

• Section 7 consultation - Still awaiting receipt of USFWS' letter concluding the 
Section 7 consultation. 

• Mitigation Monitoring Plan 
o Met with Tim Mantych to discuss content of draft plan on October 6. 
o RTD conducted second review of Draft Mitigation Monitoring prepared by 

GEC. 

Look Ahead  

• Conclude Section 106 consultation and obtain signed Programmatic Agreement 
• Submit draft Record of Decision to FTA 
• Submit draft Mitigation Monitoring Plan for FTA review 
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Permit status:  

Noise Variance Permit Complete WOFH section only 
CWA Section 404 Ongoing In process; permit will be granted 3 — 

6 months after ROD 
CWA Section 401 Ongoing In process; permit will be granted 3 — 

6 months after ROD 
Coastal Zone Management Cert for 
Section 404/10 DA 

Ongoing In process; permit will be granted 3 — 
6 months after ROD 

Special Management Area Permit Ongoing In process; permit will be granted 3 — 
6 months after ROD 

Stream Channel Alternation Permit Ongoing In process; permit will be granted 3 — 
6 months after ROD 

Storm Drain (M54) Connection from 
DOT, Highways 

Ongoing Approved for pre-engineering testing 

Storm Drain (M54) Connection from 
UH 

Ongoing Approved for pre -engineering testing 

Occupancy & Use Permit from 
DOT, Highways 

Ongoing Master Agreement pending 

Flood Plain Variance from 
City/County 

Ongoing Pre-submittal review underway 

Storm Drain (M54) Connection from 
DOT, Airport 

pending  Required for Airport Segment 3 

Coastal Zone Management 
Certification for FTA Funding 

Pending To be initiated in August 2011 

Special District Permit Chinatown Pending To be initiated in August 2011 

Project Eligibility and Development 
Permit (Kaka'ako) 

Pending To be initiated in August 2011 
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10. Staffing 

Positions being processed:  

Engineering: 
• Electrical Engineer IV — Offer accepted, Dec start date. 
• Electrical Engineer III — Offer accepted, Nov start date. 
• Mechanical Engineer III — Offer accepted, Jan 3, 2011, start date. 
• Mechanical Engineer III — Offer accepted, Jan 10, 2011, start date. 
• Civil Engineer VI (Senior Structural) — Offer accepted, Dec start date. 
• Civil Engineer III, Maintenance & Storage Facility — Offer accepted, Dec start date. 
• Civil Engineer VI (Utilities) — Recruitment in progress, anticipate Dec/Jan start date. 
• Secretary II — Authorization to fill position requested. 

Administration and Project Controls: 
• Contract Management Project Controls Specialist — Offer accepted, Nov 16, 2010, start 

date. 
• Records Management Analyst II — Offer accepted, Nov start date. 
• Records management analyst II — Offer accepted, Dec start date. 
• Planner VI — Financial and Grants Management. Interviews underway. 
• Transit Property Asset Manager — Offer accepted, Dec start date. 
• Procurement & Specifications Specialist — Employee transfer from Budget & Fiscal 

Services, Nov start date. 
• Procurement & Specifications Specialist - Employee transfer from Budget & Fiscal 

Services, Nov start date. 
• Rapid Transit Program Administrator — Selection made, processing paperwork for Nov 

start date. 
• Secretary III — Authorization to fill position requested. 

Direct Report to Chief of Rapid Transit: 
• System Safety Engineer — Classification specification in review by the Department of 

Human Resources. 

The Rapid Transit Division receives direct project support in centralized City functions from the 
following City departments: 

• Honolulu Police Department 
• The Department of Information Technology 
• Department of Budget & Fiscal Services 
• Department of Design & Construction 
• Corporation Counsel 
• Department of Human Resources 

For greater organizational structure detail, please refer to Attachment "A" DTS-RTD 
Organizational Chart. 
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11. Schedule Status 

Master Schedule 

The Project's Master Schedule is currently under revision and will be released after an informal 
"over the shoulder" review by the PMOC early November 2010. It will become the project's new 
baseline schedule once approved by RTD's change control board. 

As of 9-24-10 (September 2010 data date) the Project continues to be adversely affected by the 
completion of the ROD Milestone. Its impact has caused all major milestones to slip. It is 
anticipated that Hawaii's newly elected governor will swiftly approve the FEIS so FTA can issue 
the Record of Decision by December 8, 2010. 

Once ROD is issued and removed from the critical path, the issuance of one or more Letter of 
No Prejudice (LONP) will be driving the projects critical path. 

For greater detail please refer to Attachment "B" Master Project Schedule. 
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12. Cost/Budget Status 

All cost data is as of September 24, 2010 

Budget  

Overall Project Budget by SCC (in $ thousands) 

SCC 	Description 

Year of Expenditure 

Baseline 
Budget 

Allocated 
Contingency 

Allocated 
Budget 

Incurred 
to Date 

Remaining 
Budget 

10 	GUIDEWAY & TRACK ELEMENTS $1,201,398 $273,968 $1,475,366 $0 $1,475,366 

10.01 	Guideway: At-grade exclusive right-of-way $0 $0 $0 $0 $0 

Guideway: At-grade semi-exclusive (allows 
10.02 	cross-traffic) $0 $0 $0 $0 $0 

10.03 	Guideway: At-grade in mixed traffic $0 $0 $0 $0 $0 

10.04 	Guideway: Aerial structure $1,014,063 $230,028 $1,244,091 $0 $1,244,091 

10.05 	Guideway: Built-up fill $0 $0 $0 $0 $0 

10.06 	Guideway: Underground cut & cover $0 $0 $0 $0 $0 

10.07 	Guideway: Underground tunnel $0 $0 $0 $0 $0 

10.08 	Guideway: Retained cut or fill $7,665 $1,150 $8,815 $0 $8,815 

10.09 	Track: 	Direct fixation $165,062 $39,448 $204,510 $0 $204,510 

10.1 	Track: Embedded $0 $0 $0 $0 $0 

10.11 	Track: 	Ballasted $3,103 $465 $3,568 $0 $3,568 

10.12 	Track: 	Special (switches, turnouts) $11,506 $2,876 $14,382 $0 $14,382 

10.13 	Track: Vibration and noise dampening $0 $0 $0 $0 $0 
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STATIONS, STOPS, TERMINALS, 
20 	INTERMODAL $311,322 $77,830 $389,152 $0 $389,152 

At-grade station, stop, shelter, mall, 
20.01 	terminal, platform $0 $0 $0 $0 $0 

Aerial station, stop, shelter, mall, terminal, 
20.02 	platform $237,171 $59,293 $296,464 $0 $296,464 

Underground station, stop, shelter, mall, 
20.03 	terminal, platform $0 $0 $0 $0 $0 

Other stations, landings, terminals: 
20.04 	Intermodal, ferry, trolley, etc. $0 $0 $0 $0 $0 

20.05 	Joint development $0 $0 $0 $0 $0 

20.06 	Automobile parking multi-story structure $0 $0 $0 $0 $0 

20.07 	Elevators, escalators $74,150 $18,538 $92,688 $0 $92,688 

SUPPORT FACILITIES: YARDS, SHOPS, 
30 	ADMIN. BLDGS $110,799 $27,700 $138,499 $0 $138,499 

Administration Building: 	Office, sales, 
30.01 	storage, revenue counting $18,981 $4,745 $23,726 $0 $23,726 

30.02 	Light Maintenance Facility $0 $0 $0 $0 $0 

30.03 	Heavy Maintenance Facility $91,819 $22,955 $114,773 $0 $114,773 

30.04 	Storage or Maintenance of Way Building $0 $0 $0 $0 $0 

30.05 	Yard and Yard Track $0 $0 $0 $0 $0 

40 	SITEWORK & SPECIAL CONDITIONS $789,625 $221,691 $1,011,315 $48,030 $963,286 

40.01 	Demolition, Clearing, Earthwork $31,565 $10,288 $41,853 $0 $41,853 

40.02 	Site Utilities, Utility Relocation $393,715 $130,941 $524,656 $0 $524,656 
Haz. mat'', contam'd soil 
removal/mitigation, ground water 

40.03 	treatments $10,985 $3,845 $14,830 $0 $14,830 

Environmental mitigation, e.g. wetlands, 
40.04 	historic/archeologic, parks $10,656 $3,729 $14,385 $0 $14,385 

Site structures including retaining walls, 
40.05 	sound walls $6,271 $941 $7,211 $0 $7,211 

Pedestrian / bike access and 
40.06 	accommodation, landscaping $1,783 $267 $2,050 $0 $2,050 

Automobile, bus, van accessways 
40.07 	including roads, parking lots $229,244 $55,868 $285,113 $0 $285,113 

Temporary Facilities and other indirect 
40.08 	costs during construction $105,406 $15,811 $121,217 $48,030 $73,188 

50 	SYSTEMS $235,999 $59,000 $294,999 $0 $294,999 

50.01 	Train control and signals $42,379 $10,595 $52,974 $0 $52,974 

50.02 	Traffic signals and crossing protection $29,663 $7,416 $37,079 $0 $37,079 

50.03 	Traction power supply: substations $51,415 $12,854 $64,269 $0 $64,269 

Traction power distribution: catenary and 
50.04 	third rail $70,876 $17,719 $88,595 $0 $88,595 

50.05 	Communications $25,482 $6,370 $31,852 $0 $31,852 

50.06 	Fare collection system and equipment $5,340 $1,335 $6,676 $0 $6,676 

50.07 	Central Control $10,844 $2,711 $13,554 $0 $13,554 

Construction Subtotal (10 - 50) $2,649,143 $660,188 $3,309,331 $48,030 $3,261,302 
ROW, LAND, EXISTING 

60 	IMPROVEMENTS $85,757 $42,878 $128,635 $2,916 $125,719 

60.01 	Purchase or lease of real estate $83,383 $41,692 $125,075 $2,916 $122,159 

Relocation of existing households and 
60.02 	businesses $2,373 $1,187 $3,560 $0 $3,560 

70 	VEHICLES $321,633 $77,192 $398,825 $0 $398,825 

70.01 	Light Rail $0 $0 $0 $0 $0 

70.02 	Heavy Rail $287,086 $68,901 $355,987 $0 $355,987 

70.03 	Commuter Rail $0 $0 $0 $0 $0 

70.04 	Bus $0 $0 $0 $0 $0 

70.05 	Other $0 $0 $0 $0 $0 

70.06 	Non-revenue vehicles $5,838 $1,401 $7,239 $0 $7,239 

70.07 	Spare parts $28,709 $6,890 $35,599 $0 $35,599 
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80 	PROFESSIONAL SERVICES $731,487 $183,759 $915,247 $66,631 $848,615 

80.01 	Preliminary Engineering $62,106 $8,751 $70,857 $31,202 $39,655 

80.02 	Final Design $120,991 $30,755 $151,746 $0 $151,746 

Project Management for Design and 
80.03 	Construction $111,201 $26,212 $137,413 $35,116 $102,297 

Construction Administration & 
80.04 	Management $244,657 $66,057 $310,714 $0 $310,714 

Professional Liability and other Non- 
80.05 	Construction Insurance $41,257 $11,139 $52,397 $0 $52,397 

Legal; Permits; Review Fees by other 
80.06 	agencies, cities, etc. $41,257 $11,139 $52,397 $314 $52,083 

80.07 	Surveys, Testing, Investigation, Inspection $13,752 $3,713 $17,466 $0 $17,466 

80.08 	Start up $96,267 $25,992 $122,259 $0 $122,259 

Subtotal (10 - 80) $3,788,020 $964,018 $4,752,038 $117,577 $4,634,461 

90 	90 UNALLOCATED CONTINGENCY $305,349 $305,349 

Subtotal (10 - 90) $3,788,020 $964,018 $5,057,387 $117,577 $4,939,810 

100 	Finance Charges $290,294 $290,294 $290,294 

Total Project Cost (10 - 100) $4,078,314 $964,018 $5,347,681 $117,577 $5,230,104 

Expenditures this Period (in $ thousands): 
• Total Expenditures for August 2010 = $8,736 
• Total Expenditures for September 2010 = $7,947 

Total Remaining Budget (in $ thousands): 
• Total Remaining Budget August 2010 = $5,238,051 
• Total Remaining Budget September 2010 = $5,230,104 
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Funding Sources 

GET Revenue Collections by Quarter, Calendar, and Fiscal Year 

Earned Payment 

Period 	Received 

Surcharge Revenues 

Quarterly 	Cumulative 
2007 
Q1 
2007 
Q2 

2007 Apr 

2007 Jul 

$ 12,793,494 

$ 35,630,888 

$ 12,793,494 

$ 48,424,382 

, 
FY 2007 

$ 48,424,382 
2007 
Q3 
2007 
Q4 
2008 
Q1 
2008 
Q2 

2007 Oct 

2008 Jan 

2008 Apr 

2008 Jul 

$ 44,603,289 

$ 40,634,977 

$ 39,980,317 

$ 43,894,967 

$ 93,027,671 

$133,662,649 

$173,642,967 

$217,537,935 

CY 2007 

$ 133,662,649 , 

FY 2008 

1 	$169,113,552 
2008 
Q3 
2008 
Q4 
2009 
Q1 
2009 
Q2 

2008 Oct 

2009 Jan 

2009 Apr 

2009 Jul 

$ 42,379,236 

$ 37,852,570 

$ 39,515,888 

$ 41,108,031 

$259,917,171 

$297,769,741 

$337,285,630 

$378,393,662 

CY 2008  

$ 164,107,092 
, 

FY 2009 

; 	$160,855,726 
2009 
Q3 
2009 
Q4 
2010 
Q1 
2010 
Q2 

2009 Oct 

2010 Jan 

2010 Apr 

2010 Jul 

$ 43,138,496 

$ 37,511,160 

$ 40,290,869 

$ 36,614,794 

$421,532,158 

$459,043,318 

$499,334,188 

$535,948,982 

CY 2009 

$ 161,273,577 

FY 2010 

, 	$157,555,320 

• Investment and other revenue through August 2010: $7,879,711 
• Total Revenue as of 9-30-10: $543,625,124 
• Year-to-date amount includes a $29,704 investment income accrual reversal for FY2010 
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14. Action items 

Item 
No. Item Responsible 

Party 
Date 

Identified 
Date 
Due 

Date 
Compl Status 

1 Schedule Safety and 
Security Workshop 

FTA/PMOC 4-Nov-09 11-Mar Open 

2 Schedule/Estimate 
workshop 

PMOC 10-Jun 10-Nov Open 

3 Draft Environmental 
Mitigation 
Monitoring Plan 

City 10-Jul 10-Oct Open 

4 City to coordinate 
meeting with PMOC 
and State Oversight 
Agency 

City 10-Jul 10-Oct Open 

5 Provide sample Buy 
America Pre-Award 
Audit Report 

PMOC 10-Oct 10-Oct Open 

6 Complete Quality 
Audit of GEC I PE 
Products 

City 10-Oct 10-Oct Open 

7 Provide PMOC with 
State Oversight 
Agency Program 
Schedule 

City 10-Oct 10-Oct Open 

8 Provide PMOC with 
QA Surveillance 
Audits 

City 10-Oct 10-Oct Open 

9 Provide Sample 
FFGA Roadmap 

PMOC 10-Oct 10-Oct Open 

10 Provide PMOC with 
Real Estate 
Professional Services 
Request For Proposal 

City 10-Oct 10-Oct Open 
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15. Acronyms used in this report 

BFS Department of Budget & Fiscal Services 
COB Change Control Board 
CFMP Configuration Management Plan 
CMS Contract Management System 
COR Department of the Corporation Counsel 
CQMP Construction Quality Management Plan 
CSC Core Systems Contractor 
DB Design Build Contract 
DBOM Design Build Operate Maintain Contract 
DHHL Department of Hawaiian Homelands 
DLNR Department of Land and Natural Resources 
DQMP Design Quality Management Plan 
DTS Department of Transportation Services 
EIS Environmental Impact Statement 
EPA Environmental Protection Agency 
FEIS Final Environmental Impact Statement 
FFGA Full Funding Grant Agreement 
FTA Federal Transit Administration 
GEC General Engineering Consultant 
GET General Excise Tax 
HAR Hawaii Administrative Rules 
HDOT Hawaii Department of Transportation 
HDR Henningson, Durham & Richardson (contractor) 
HECO Hawaiian Electric Company 
HFD Honolulu Fire Department 
HHCTCP Honolulu High Capacity Transit Corridor Project 
HNTB Howard, Needles, Tamman & Bergendoff (contractor) 
HPD Honolulu Police Department 
JV Joint Venture 
KPC Kiewit Pacific Company (contractor) 
LONP Letter of No Prejudice 
MSF Maintenance and Storage Facility 
NEPA National Environmental Policy Act 
NOA Notification of Availability 
NTP Notice to Proceed 
OCIP Owner Controlled Insurance Programs 
PE Preliminary Engineering 
PE/EIS Preliminary Engineering/Environmental Impact Statement 
PMC Project Management Services Consultant 
PMOC Program Management Oversight Consultant 
PMP Project Management Plan 
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QA Quality Assurance 
QA/QC Quality Assurance and Quality Control 
QMP Quality Management Plan 
RAMP Real Estate Acquisition and Relocation Management Plan 
RFC Request for Change 
RFI Request for Information 
RFP Request for Proposal 
ROD Record of Decision 
ROW Right-of-Way 
RTD Rapid Transit Division 
SSCP Safety and Security Certification Plan 
SSMP Safety and Security Management Plan 
SSOO State Safety Oversight Office 
SSORC Safety and Security Oversight and Review Committee 
VE Value Engineering 
WBS Work Breakdown Structure 
WOFH West Oahu/Farrington Highway Segment 
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Attachment "A" 
DTS-RTD Organizational Chart 
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City 

Consultant 

Vacant 

Deputy Project Officer 
Engineering & 

Construction E502 

Department of Transportation Services 
Rapid Transit Division 

Public Transit Chief 
E503 

Secretary IV 
SR-18 

System Safety & 
Security Manager 

EM07 

Labor Agreement 
Specialist 

EM-05 
Chief Project Officer 

Quality Assurance 
Manager 

EM07 

Public Information 
Officer, EM05 

Government Relations 
EM05 

Secretary 

Deputy Project Officer 
Controls & 

Administration 
E502 

Deputy Project Officer 
Operations 

E502 
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Transit Property 
Acquisition & 

Relocation Manager 
SR-28 

Asset Manager 
SR-28 

Real Estate 
Acquisition Manager 

EM-08 

Procurement/ 
Contracts Manager 

EM-08 

Information 
Specialist III 

SR-26 

Sr. Clerk 
SR-10 

Accountant VII 

Real Estate 
Acquisition Database 

Coordinator 
SR-26 

Procurement & 
Spec Officer 

SR-28 

Contracts Officer 
SR-26 

Contracts Officer 
SR-26 

Contracts Officer 
SR-26 

Right of Way 
Coordinator 

SR-26 

Procedures 
Planner VII 

SR 28 

Procedures/ 
Document Control 

Analyst 
SR-26 

CMS Database 
Auditor and Help 

Desk 
SR-26 

Planner VI 
SR-26 

Internal Control 
Analyst II 

SR-24 

 

Senior Scheduler 
SR-28 

 

Senior Project 
Controls Analyst 

SR 28 

 

 

Department of Transportation Services 
Rapid Transit Division 

Controls & Administration 

Deputy Project Officer 
Controls and Admin. 

ES-02 

Secretary III 
Admin. Services 

Officer 
EM-05 

Sr. Clerk Typist 
SR-10 Admin Specialist II Senior Clerk 

SR-22 SR-10 

Clerk Typist 
SR-08 Personnel Clerk 

SR-13 

Records Analyst IV 
SR-22 

Records Analyst IV 
SR-22 

Grants/Financial 
Manager 

SR-28 

Manager of Project 
	

Configuration 
Con rols 
	

Manager 
SR 30 
	

EM-08 

Senior Clerk 
Sr-10 

Secretary II 
SR-14 

Configuration Configuration 
Contract Manager Document Manager 

SR-28 SR-28 

Cost Control Senior Financial 
Analyst Analyst 
SR-28 SR-28 

Configuration Records 

Contract Specialist Management 

SR-26 Analyst IV 
SR-22 

CHERPS/CMS 
Integration 

SR-26 Configuration 
Contract Specialist 

SR-26 

Contract/Cost 
Analyst 
SR-26 

Librarian ll 
SR-22 

Real Property 
Management 
Specialist III 

SR-22 

Real Property 
Management 
Specialist III 

SR-22 
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Systems Contract 
Project Manager 

SR-28 

Vehicle Mechanical 
Eng. V, SR-26 

Civil Engineer IV 
SR-24 

Civil Engineer IV 
SR-24 

dControl Systems Elect. 
Eng V 
SR-26 

—j

Comm. Systems Elect. 
Eng V 
SR-26 

Department of Transportation Services 
Rapid Transit Division 

Engineering and Construction 

Deputy Project Officer— 
Engineering and 

Construction, E502 

Administrative 
Specialist I, 5R20 

Secretary III 
SR-16 

Clerk Typist 
SR-08 

Assistant Project 
Officer, Utilities & 
Agency Coord. 

EM-08 

West Oahu/Farrington 
Highway 

Proj Mngr, SR-28 

Civil Engineer V 
SR-26 

Civil Engineer IV 
SR-24 

Maint. & Storage 
Facility Project 

Manager, SR-28 

Lead Architect 
SR-28 

Architect V 
SR-26 

1 Architectural Historian 
SR-26 

CADD/Graphics 
SR-23 

Arts Coordinator 
SR-19 

Lead Civil Engineer 
SR-28 

Civil Engineer V 
SR-26 

Civil Engineer 
SR-24 

Civil Engineer 
SR-24 

Civil Engineer 
SR-24 

 

Assistant Project 
Officer 

DB Contracts 
CE VII, EM-08 

  

  

Assistant Project 
Officer 

DBB Contracts 
CE VII, EM-08 

   

    

d  Power Systems Elect. 
Eng V, SR-26 

Lead Utilities Engineer 
SR-28 

Traffic Design 
Coordinator 

SR-28 

TOD Coordinator 
SR-26 

Civil Engineer V Traffic Engineer ll Environmental 

SR-26 SR-26 Compliance Admin. 
SR-26 

Civil Engineer IV 
SR-24 

Traffic Engineer I 
SR-24 Systems Planning 

Manager, SR-28 

Civil Engineer IV 
SR-24 

Traffic Technician 
SR-19 

Transportation 
Planner, SR-26 

Environmental Planner, 
SR-26 

Land Use Planner 
SR-26 Civil Engineer IV 

SR-24 
Traffic Technician 

SR-19 

Transportation Planner 
IV, SR-22 

Assistant Project 
Officer, Planning and 

Environment 
Planner VIII, EM-08 

Civil Engineer V 
SR-26 

Civil Engineer IV 
SR-24 
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Sr. Clerk Typist 
SR-10 

Government Relations 
EM-05 

Info Specialist III 
SR-26 

Secretary II 
SR-14 

Assistant Info. Specialist I 
SR-18 

Department of Transportation Services 
Rapid Transit Division 

Public Information & Government Relations 

Public Information Officer 
EM-05 

  

Info Specialist III 
SR-26 

Info Specialist III 
SR-26 
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Master Project Schedule 
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Activity ID 

MILESTONES 
General 

No Phase 

E300 

Activity Name Orig Dur 

3570 

Rem Dur 

3424 

Start 

16-Oct-09 A 

Finish Total Float 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 

M0 Q M M M Q M M M Q M M M Q M M MQ M M M Q MMMQ M M M Q MM M Q M M M Q M M M Q M M M Q M M M Q 00 
07-Feb-20 -339 

-339 

-339 

• FTA Issu 

A  FT 

• Record 

. Approve 

Decision 

Entry to Final 

Avirard Full 

• 

- ROD 

Design 

Funding 

Open Wa i 134 

• 

Grant 

3570 	3424 	16-Oct-09 A 	07-Feb-20 

3570 	3424 	16-Oct-09 A 	07-Feb-20 

FTA Issue Record of Decision - ROD 

3570 	3424 

0 	0 

16-Oct-09 A 	07-Feb-20 -339 

0 08-Dec-10* 01 

• FTA 

D250 FTA Approve Entry to Final Design 0 0 26-Jul-11 -318 

F270 FTA Award Full Funding Grant Agreement 0 0 26-Aug-12 -318 Agreemen t  

OC 1997 Open Waipahu to Leeward CC Section 0 0 24-Dec-13* -365 h 4 to Leeward 

MSF Contract 

• Open 

Section 

M999 MSF Contract Complete 0 0 10-Feb-15* -304 Complete 

East Kapolei 

Leeward 

1998 Open East Kapolei to Leeward CC Section 0 0 09-Sep-15* -405 to Leeward CC Section 

1999 Open Leeward CC to Pearl Highlands Section 0 0 05-Jun-16* -326 A  Open CC to Pearl Highlands 

Kannehameha Sectio n  

Section 

Section 

J999 Open Kamehameha Section 0 0 31-Mar-17* -59 • Open 

Z999 Open Airport Section 0 0 06-Oct-18* -340 A  Open Airport 

9999 Open to Ala Moana Center 0 0 06-Feb-20* -339 • °Peri to 

I 

Ala Moana 

Program 

Center 

Y240 Remaining Program Duration 3423 3424 16-Oct-09 A 07-Feb-20 

16-1)ec-13 —  

-339 Duration I 

IM] 

1 

1 

] 

• 
] 

I] 

I] 

I 

I■ 1 

1 

1 

1 

Federal lie! 

Dr: 

Si. 

F 

: 

Revi- 

istar 

ft ROD 

ned 

• eviews 

tion Of 

w ROD 

Eketute 

• rriendations 

sts Parties 

Review 

to 

PrOg 

& 

Comnierits 

to 

to Sign 

aMnriatic 

Accepts 

on 

for 

Period 

TA (exoluding 

Governor 

PA 

on 

ROD 

Programmatic 

Agreement 

FEIS 

comments) 

Agreement 

Remaining 

EIS & PRELIMINARY ENGINEERING 1919 1180 15-Sep-08 A 2243 

EIS 

No Phase 

620 	67 	18-Mar-09 A 	29-Nov-10 	3356 

620 	67 	18-Mar-09 A 	29-Nov-10 	3356 

620 67 

12 

18-Mar-09 A 	29-Nov-10 

28-Jun-10 A 	11-Oct-10 

3356 

26 E294 	Federal Registar Review Period 20 

E302 Submit Draft ROD to FTA (excluding comments) 14 14 24-Sep-10 13-Oct-10 8 Submit 

QEQC Rec 

FTA Flequ 

Receive 

Governor 

Reconcili: 

E318 QEQC Recomendations to Governor 20 20 24-Sep-10 21-Oct-10 31 

E205 FTA Requests Parties to Sign PA 25 25 24-Sep-10 28-Oct-10 26 

E215 Receive Signed Programmatic Agreement 0 0 28-Oct-10 26 

E310 Governor Reviews & Accepts FEIS 26 26 24-Sep-10 29-Oct-10 25 

E287 Reconciliation of Comments on FEIS 13 13 14-Oct-10 01-Nov-10 24 FEIS 

E296 FTA Review ROD 26 26 14-Oct-10 22-Nov-10 8 FTA 

Adress 

Prepare 

A omments 

el Forecasts Phase 

E289 Adress FTA Comments on ROD 5 5 23-Nov-10 27-Nov-10 11 

E165 	Prepare & Execute Programmatic Agreement 	 328 	44 	18-Mar-09 A 	29-Nov-10 	2275 
_ 

Preliminary Engineering 	 1044 	305 	15-Sep-08 A 	25-Jul-11 	 -318 

for 

. 

Requirements 

1044 	305 	15-Sep-08 A 	25-Jul-11 	 -318 

No Phas  ' 1044 305 15-Sep-08 A 	25-Jul-11 -318 

D095 	Update Travel Forecasts for FD Phase 10 10 24-Sep-10 	03-Oct-10 -233 Update Ira FI:1 

D110 Update PMP Basic Requirements for FD 30 30 24-Sep-10 23-Oct-10 -253 Update P 

Produce P 

Update Ne 

P BaSic 

Starts 

' E PrOject 

P Plans 

Requirements for FD 

FI:1 Phase D130 Produce Procurement Plans for FD Phase 30 30 24-Sep-10 23-Oct-10 -253 ocurI1!ent  

Engineer 

Prelimina 

ngineering 

P Project 

S 

for 

Plans for 

bmittal D140 Update New Starts Submittal 30 30 24-Sep-10 23-Oct-10 -253 

D180 Complete PE Project Cost Estimate 90 31 17-Oct-09 A 24-Oct-10 -299 l■ 
M 
■ 

Complete 

Prelirninar, 

New Start 

Cost Estimate 

ng msr E190 Preliminary Engineering MSF 184 32 17-Oct-09 A 25-Oct-10 -255 

E200 New Starts Preliminary Engineering 325 33 17-Oct-09 A 26-Oct-10 -46 y Engineering 

D150 Update PMP Plans for FD 45 45 24-Sep-10 07-Nov-10 -268 I 
1 

• 
I 
• 
M 

Update P 

PE Value 

OD 

for DBB E210 PE Value Engineering for DBB 15 15 25-Oct-10 08-Nov-10 -299 

D160 Update PMP Project Proceedures for FD 60 60 24-Sep-10 22-Nov-10 -283 Update P 

Submit P 

CoMplet 

Connplet 

Connplet- 

DoCurne 

Engineering 

Proceedures 

Definition/Scope 

Oevelopment 

Agreements 

Milestone 

Risk AssesSment 

for FO 

Report 

for FD Phase 

D120 Submit PE Value Engineering Report 30 30 09-Nov-10 08-Dec-10 -299 

PE 

PE 

Value 

D170 Complete PE Project Definition/Scope 90 90 24-Sep-10 22-Dec-10 -313 

3rd 

Project 

Project 

Party 

D190 Complete PE Project Development Requirements 90 90 24-Sep-10 22-Dec-10 -313 

D090 Complete 3rd Party Agreements for FD Phase 561 95 15-Sep-08 A 27-Dec-10 -318 

• FD D220 Document Administrative Requirements for FD 0 0 28-Dec-10 -318 t Administrative 

After Study 

t PE Phase 

Requirements 

2 Repo'. D215 Before & After Study Milestone 2 Report 200 127 25-Feb-10 A 28-Jan-11 -140 Before 

• Condu D230 Conduct PE Phase Risk Assessment 60 60 28-Dec-10 25-Feb-11 -318 

Honolulu High - Capacity Transit Corridor Project 

Master Program Schedule 
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Date : 01-Nov-10 

Data Date : 24-Sep-10 
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AR00073469 



Activity ID Activity Name Orig Dur Rem Dur Start 

■IIIiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiii 

Finish Total Float 2010 2011 2012 2013 	• 	 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 

C/0 

I 
QQQICI0 0Q10 QQ1QQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQ 

Pl'an'  D235 Prepare & Submit Financial Plan 	 30 	30 26-Feb-11 27-Mar-11 

25-Jul-11 

16-Dec-13 

16-Dec-13 

-318 
_ 

-318 _ 
-219 

_ 
-219 

M 

EM 
■-_I 

■ 

OrePare 

FTA 

k Submit 

404 

8rd 

401 

travel 

PAJIP 

Risk 

PMP 

PMP 

FD 

FD 

FD 

PTA 

Permit 

Alteratipn 

Value 

Application 

City 

from 

/ 

Procurement 

PinenCial 

D240 FTA Reviews Request to Enter Final Design 120 	120 

1751 	1180 

1751 	1180 

28-Mar-11 

02-Mar-09 A 

02-Mar-09 A 

02-Mar-09 A 

.0 Reviews 

IVIS4) 

Use 

Zone 

Cpaetal 

FD 

Financial 

City Council 

Request 

• 
I 

n (M64) 

n (M$4) 

Variance 

hannel 

Management 

eCtiton 

Update 

Update 

Comp 

Cpmp 

Comp 

Connection 

Conriection 

Connection 

Management 

Congressio 

Request 

Water 

Zpne 

ror 

Basic 

Plans 

Project 

Party 

PrOjeOt 

Prpject 

Project 

FFGA 

Review 

from 

Area 

Section 

t 	Enter 

f olp 

f olh 

f om 

• O1, 

City/1 oUnty 

Pe mit 

Qua it 

P  -  rmit 

Cert 

10 

Ma agement 

IN  Special 

=  Project 

Final 

DOT, 

uniVersity 

DOT, 

Highways 

Cert 

for Sect 

DOA USACE 

FGA 

Report 

for Constr 

for F GA 

ents for 

Review 

FF A 

Re. uirenierits 

Assessment 

P oceedures 

De initioh/Scope 

Oo t/Sche4ule 

De elopment 

Cerf 

District 

Eligibility 

Highways 

Airport 

fpr 

for Conetr 

for 

Design 

of 

Division 

404/10 

FTA 

Permit 

and 

Phase 

FFGA 

Co str 

o FFGA 

8,, Financial 

Requirements 

Divisipn 

Hawaii 

Division 

DA 

Phase 

Ftinding 

for ChinatoWn 

Development 

Plan 

(Kaka'ako) 

Permits 	mi.  

Stprm 

StOrrn 

Storm 

Occupanc 

FlOod 

Stream 

CVVA 

Specia 

Coast 

CWA 

I 

I 

I 
I 

I 

• 
• 
• 
MI 
= 
• 
MI 

No Phase 
E710 Storm Drain (M54) Connection from DOT, Highways Division 

1751 

145 

1180 16-Dec-13 

23-Oct-10 

-219 

-320 30 19-Oct-09 A Dra 

Dra 

Ira 

Plai 

n 

& 

S ction 

I 

Update 

Update 

Submit 

Update 

Update 

Update 

FTA 

I  FFGA 

I 

A 

MM 

E720 Storm Drain (MS4) Connection from University of Hawaii 145 30 19-Oct-09 A I 23-Oct-10 -320 

E730 Storm Drain (M54) Connection from DOT, Airport Division 145 30 19-Oct-09 A 23-Oct-10 535 

E750 Occupancy & Use Permit from DOT, Highways Division 145 30 19-Oct-09 A 23-Oct-10 -320 

E770 Flood Plain Variance from City/County 145 30 19-Oct-09 A 23-00-10 -320 

E625 Stream Channel Alteration Permit 319 98 15-Jun-09 A 30-Dec-10 -146 

E620 CWA Section 401 Water Quality Cert 474 146 13-Apr-09 A 16-Feb-11 -354 

E670 Special Management Area Permit 284 155 14-Jun-09 A 25-Feb-11 -363 

E650 Coastal Zone Management Cert for Sect 404/10 DA 374 196 10-May-09 A 07-Apr-11 -244 

E610 CWA Section 404 / Section 10 DOA USACE 516 197 02-Mar-09 A 08-Apr-11 -405 

E660 Coastal Zone Management Cert for FTA Funding 54 54 30-Dec-11 21-Feb-12 -132 

E810 Special District Permit for Chinatown 120 120 19-Aug-13 16-Dec-13 -219 

E820 Project Eligibility and Development Permit (Kaka'ako) 120 120 19-Aug-13 16-Dec-13 -219 Permit 

FULL FUNDING GRANT AGREEMENT 404 404 26-Jul-11 01-Sep-12 -318 

Aeselsshi.nt 

Capaeit 

Autho 

Execut. 

cast a 

Engi eering 

P ans 

for 	onsfr 

Agr- e 

izing 

F GA 

al 

s 

Project Wide 	 404 	404 	26-Jul-11 01-Sep-12 	 -318 

01-Sep-12 	 -318 

01-Sep-12 	 -318 

404 	404 	26-Jul-11 

No Phase 404 404 26-Jul-11 

F110 	Update Travel Forecasts at FFGA 10 10 26-Jul-11 04-Aug-11 1 	-171 

F120 Update PMP Basic Requirements for Constr 30 30 26-Jul-11 24-Aug-11 -191 

F130 Submit FD Value Engineering Report 30 30 26-Jul-11 24-Aug-11 -191 

F140 Update Procurement Plans for Constr Phase 30 30 26-Jul-11 24-Aug-11 -191 

F180 Update Risk Assessment for FFGA 30 30 26-Jul-11 24-Aug-11 -191 

F150 Update PMP Plans for Constr 45 45 26-Jul-11 08-Sep-11 -206 

F170 FTA Financial Capacity Assessment for FFGA 45 45 26-Jul-11 08-Sep-11 -263 

F160 Update PMP Project Proceedures for Constr 60 60 26-Jul-11 23-Sep-11 -221 

Resolution 

for 

Constr F100 Update 3rd Party Agreements for Constr Phase 90 90 26-Jul-11 23-Oct-11 -308 

F190 Comp FD Project Definition/Scope 100 100 26-Jul-11 02-Nov-11 -318 

F200 Comp FD Project Cost/Schedule & Financial Plan 100 100 26-Jul-11 02-Nov-11 -318 

F210 Comp FD Project Development Requirements 100 100 26-Jul-11 02-Nov-11 -318 

F220 FFGA Application 30 30 03-Nov-11 02-Dec-11 -318 

F230 City Council Authorizing Resolution of FFGA 27 27 03-Dec-11 29-Dec-11 -318 

F240 Request FFGA 0 0 30-Dec-11 -318 

F250 FTA Review FFGA 180 180 30-Dec-11 26-Jun-12 -318 

F260 Congressional Review 60 60 27-Jun-12 25-Aug-12 -318 

F280 	City Executes FFGA 7 	7 26-Aug-12 	01-Sep-12 -318 

PROJECT WIDE CONTRACTS 4374 	3247 24-Aug-07 A 14-Aug-19 -163 

General 	 4374 	3247 	24-Aug-07 A 	14-Aug-19 	 -163 

MM900 Program Management Support Consultant 	 1825 	1607 	19-Nov-09 A 	16-Feb-15 	 1477 

No Phase 	 1825 	1607 	19-Nov-09 A 	16-Feb-15 	1477 

5120 	Program Management Support Contract 	 1825 	1607 	19-Nov-09 A 	16-Feb-15 	 1477 

MM905 General Engineering Consultant Contract (1st) 	 955 	190 	24-Aug-07 A 	01-Apr-11 	 -91 

NM I I 	Program  Management Support Cpntract 

Prelirelinary 

955 	190 	24-Aug-07 A 	ME= 	-91  Fr- 
S500 	GEC EIS and Preliminary Engineering 	 955 	190 	24-Aug-07 A 	01-Apr-11 

	

MM910 General Engineering Consultant Contract (2nd) 	 3561 	3175 	03-Sep-09 A 	03-Jun-19 

-91 

-91 

GEC ElS and Engineering 

Honolulu High - Capacity Transit Corridor Project 

Master Program Schedule 
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Activity ID Activity Name Orig Dur Rem Dur Start Finish Total Float 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 

QQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQ 

No Phase  - 

V100 
_ 

-r  3561 

Propose-Award GEC Contract 	 212 	190 

03-Sep-09 A 	1153-Jun-19 

03-Sep-09 A 01-Apr-11 	 -91 

NM 

A 

= 

I 

I 

I 

• 
I 
I 
I 

• 
• 

I 
I 

DiscuSsion 

Request 

Procure 

9 	Prepare 

EMI  Bid-Award 

BAFOs Bu 

Evaluate BAFOs 

SeiectiOn Committee 

Select MSF 

Prepare the 

Contractor 

EXeute MSF 

FTA R view 

ISsLie NTP 

prOposil-AWard 

BAK:0s 

HDOT coordination 

P ocurement 

with Offerors 

DB Contrac t  

LONP 'Request 

Execute Contract 

COniract 

and ISsue 

DB 'MeF 

• Deliyer 

MSF Design 

• De ' iver 

• Deliver 

Elevators 

G EC contract 

Packages 

M eting 

for MSF 

LONO for 

Rail to OB120 

Special 

Third Rail 

• 
' 

& Escalators 

Contrac t  

=  Procure 

No 

Contr 

Trackwork 

to DB120 

Deliver eysteM 

00 &MOW 

ME  lViSF 

ct 

to 

• 
I 

Contract 

Substantial 

Owner 

DB120 

-6aCkwotk 

Delivery 

IVIOF Contract 

MeF DB 

Bldg Contrcion 

Furished 

Contract  

to DB320 

completion 

of Balance 

Contract 

buration 

Plants & Shrubs 

Contract 

fOr eo e 

Of System 

Completion 

Systems 

Trackwo 

General 

HDOT 

levators 

k 

Owner 

Engineering 

coordination 

& Escalators 

Furished 

Des 

Plants 

Consultant Co 

gn/Manufacturei 

& Shrubs 

trac V120 

MM920 HDOT Coordination 

No Phase 
HD10 

HD20 

MI930 Elevators 

No Phase 
L120 

L100 

L110 

0F950 Owner Furnished 

No Phase 

General Engineering Consultant Contract 2985 

3175 

3175 

120 

3055 

3010 

3010 

30 

120 

2400 

2035 

2035 

2985 	02-Apr-11 

3175 	24-Sep-10 

3175 	FT1P01-6111  
120 	124-Sep-10 

03-Jun-19 	 -91 

03-Jun-19 	 -91 

'  -  un-TO 	 -91 

i 21-Jan-11 	 -91 

03-Jun-19 	 -91 

29-Mar-19 	 -295 

29-Mar-19 	-295 

30-Jan-11 	 165 

30-May-11 	 165 

29-Mar-19 	 -295 

14-Aug-19 	 -163 

14-Aug-19 	-163 

Contract 

Procure HDOT Coordination Contract 

—HDOT Coordination 3055 

3010 

3010 

30 

22-Jan-11 

01-Jan-11 

01-Jan-11 

01-Jan-11* 

& Escalators P/I/T/C 

Prepare Procurement Packages 

I Bid-Award Elevators & Escalators 120 	131-Jan-11 

Elevators & Escalators Design/Manufacture/Test 2400 	02-Sep-12 

2035 	18-Jan-14 

2035 	18-Jan-14 
Plants and Shrubs 

OF10 	Procure Owner Furished Plants & Shrubs 120 	120 

1915 	1915 

18-Jan-14 18-May-14 	 -163 

14-Aug-19 	 -163 0F20 Owner Furished Plants & Shrubs 18-May-14 

MAINTENANCE & STORAGE FACILITY CONTRACT 	 1780 	1601 25-Mar-10 A 	10-Feb-15 	 -304 

Maintenance Storage 
PE200 Procurement 

No Phase 

Facility 	 1780 	1601 

MSF DB Contract 	 261 	82 

25-Mar-10 A 

25-Mar-10 A 

25-Mar-10 A 

10-Feb-15 	 -304 

15-Dec-10 	 -301 

261 

4 

82 15-Dec-10 -301 

-190 P548 Discussion with Offerors 1 25-Mar-10 A 24-Sep-10 

P550 Request BAFOs 1 1 24-Sep-10 24-Sep-10 -190 

P552 BAFOs Due 1 1 07-Oct-10 07-Oct-10 -190 

P554 Evaluate BAFOs 5 5 08-Oct-10 14-Oct-10 -190 

P556 Selection Committee Meeting 3 3 15-Oct-10 19-Oct-10 -190 

P640 Select MSF DB Contract 0 0 21-Oct-10 -190 

P670 Prepare the LONP Request for MSF 30 30 24-Sep-10 23-Oct-10 -294 

P642 Contractor Execute Contract 10 10 21-Oct-10 04-Nov-10 -190 

P645 Execute MSF Contract 10 10 05-Nov-10 19-Nov-10 -190 

P675 FTA Review and Issue LONP for MSF 45 45 25-Oct-10 	08-Dec-10 -295 

P685 

DB200 Maintenance 

No Phase 

Issue NTP DB MSF 0 0 15-Dec-10 

10-Feb-15 

-206 

Storage Facility DB Contract 1519 	1519 15-Dec-10 

15-Dec-10 
-304 

1519 1519 10-Feb-15 -304 

-276 M200 Deliver Rail to DB120 Contract 0 0 06-Mar-12 

M100 MSF Design 450 450 15-Dec-10 08-Mar-12 -304 

M220 Dekiver Special Trackwork to DB120 Contract 0 0 06-Apr-12 -276 

M240 Deliver Third Rail to DB120 Contract 0 0 07-May-12 -276 

M510 Deliver System Trackwork to DB320 Contract 0 0 29-Sep-13 -245 

M500 OSB & MOW Bldg Construction for Core Systems 1079 1079 15-Dec-10 27-Nov-13 -304 

M600 MSF Substantial Completion 183 183 28-Nov-13 29-May-14 -304 

M799 Delivery of Balance of System Trackwork 0 0 27-Jan-15 -290 

P695 MSF Contract Duration 1519 1519 15-Dec-10 10-Feb-15 -304 

Issue NTP 3 

Prepare LONP 

Prepare LONP 

WOFH DB 

Request 

Request 

Guideway 

or DO Guideway 

for DO GuideWay 

Const 

FD 

M700 	MSF DB Contract Completion 257 	257 30-May-14 10-Feb-15 -304 

GUIDEWAY CONTRACTS 	 3720 	3423 01-Dec-09 A 07-Feb-20 0 

West Oahu/Farrington Guideway SEC 'IA SB,C 	 1719 	1422 

PE120 Procurement WOFH Guideway DB 	 77 	77 

01 - Dec-09 A 	15 -Aug - 14 	 -405 

24-Sep-10 	10-Dec-10 	 -285 

No Phase 	 77 	77 24-Sep-10 	10-Dec-10 -285 

-290 P408 Issue NTP 3 WOFH DB Guideway 	 0 	0 24-Sep-10 

P270 Prepare LONP Request for DB Guideway Constr 30 	30 24-Sep-10 23-Oct-10 -283 

P250 Prepare LONP Request for DB Guideway FD 30 	30 24-Sep-10 23-Oct-10 -365 

Honolulu High - Capacity Transit Corridor Project 

Master Program Schedule 
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CII  Remaining Level of Effort 	1■1  Remaining Work 

Actual Level of Effort 	 Critical Remaining Work 

Actual Work 	• 	A  Milestone 
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Activity ID 11280  Activity Name Orig Dur Rem Dur Start Finish Total Float 2010 2011 2012 2013 • 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 

F 

QQQQQQQQQQQQQQQQQQQQQQQQQQ 

B 

QQQQQQQ QQQ QQQ QQQ QQQQQQ 

FTA Review! Issue LONP for DB Guideway Constr 45 	45 	26-Oct-10 09-Dec-10 -285 M A Review 

Review 

NTP 

Final 

/ Issue 

Alignment 

Gu 

City 

/ Issue 

4 WOFH 

Tackwork 

Work 

Buildings 

WO/F 

A  Farrington 

• FarringtOn 

LO NP 
LONP 

DB Guido 

Design 

deway 

SuOpliecl 

Guide 

for  I 

for  I 

Plan  - 

& 

in 

OB 

S 

F 

PH G 

• 

pupdeway 

B Guideway 

Specifications 

uidelway 

Pdn/Duct 

Oahu 

HS 

W. 

W. 

Constr 

P260 

II 

FTA Review / Issue LONP for DB Guideway FD 45 	45 	1 26-Oct-10 09-Dec-10 -367 M 
• 

FTA 

Issue 

A  Final 

'• 
Track 

Geotechnical 

• Relocate 

WO/F 

• 

ay 

aipahu 

Contract 

eel Rails 

ay DB 

PSS 

rrington 

ideWay 

est Oahu 

West 

A 

Design 

froiin 

Contract 

Guideway 

over 

Guideway 

Guideway 

FD 

& LCC 

Ready 

H1 

TPSS 

Oahu 

MSF 

Bank 

Sitework 

Ready 

C 

C 

& Utilities 

ore 

tr 

re n r 

• for Kamehameha G 

 P390 

DB120 W. Oahu 

Issue NTP 4 WOFH DB Guideway 0 —1 0 

1422 

1422 

10-Dec-10 -249 
_ 

/ Farrington Guideway DB Contract 1719 

1719 
01-Dec-09 A 	15-Aug-14 	 -405 

Of-Dec-09 A 	15-Aug-14 	-405 No Phase 
W140 Final Track Alignment Plans 0 0 11-Mar-11 -156 

W150 Final Trackwork Design & Specifications 0 0 12-May-11 -218 

W105 Geotechnical Work 325 254 11-Mar-10 A 04-Jun-11 -208 

W160 Relocate Buildings in Waipahu HS & LCC 0 0 11-Aug-11 128 

W100 WO/F Guideway DB Contract Design 576 444 01-Dec-09 A 11-Dec-11 -227 

W130 City Supplied Steel Rails from MSF 63 63 07-Mar-12* 08-May-12 -276 

W110 WO/F Guideway DB Contract Sitework & Utilities 500 500 09-Apr-11 20-Aug-12 -405 

for Stations 

Reaiy or 

Ready for W170 Farrington TPSS Fdn/Duct Bank Ready for Core Sys 0 0 09-Sep-12 -267 

hameha 

Sys 

Sys 

W180 Farrington Guideway Ready for Stations Cntr 0 0 25-Sep-12 -365 

W190 East Farrington Guideway Ready for Core Sys Cntr 0 0 23-Feb-13 -337 • East. 

A W200 PH Guideway over H1 Ready for Kamehameha Cntr 0 0 24-Apr-13 -243 

Ready 

Fdn/Duct 

for Kam 

for S 

13a 

Farrington 

G 

Cntr 

r 

Core 

W210 West Oahu Guideway Ready for Stations Cntr 0 0 24-Aug-13 -365 Moons Cn 

k Ready for 

GUideWay 

Contract 

ay SubStantial 

W220 West Oahu TPSS Fdn/Duct Bank Ready for Core Sys 0 0 10-Dec-13 -367 Sy 

W230 W. Oahu & W. Farrington Guideway Ready for Core Sys 0 0 24-Jun-14 -353 

W.Oahu/Farrington 

OahU/Farrington 

& W. Ready for 

Duration 

Coinplete 

Cdre Sys 

W250 W.Oahu/Farrington G/W Contract Duration 1467 1422 01-Dec-09 A 15-Aug-14 -405 

] 

• 

Last Day for 

Final 

Kamehameha 

LONP 

Question 

Addendum 

OW 

Prepare 

& issue 

Offerors 

Committee 

minaffo 

to Offeror 

with 

Request 

DB 

Offeror 

Proposals 

Proposals 

Par 

Part 

Part 

LONP 

Meets 

2 

2 

for DB3 

2 Ka 

for 

P: 

t of Dis 

Due 

'0 

rt 

Hwy 

I  B329 

2 

• 
W120 W. Oahu/Farrington G'way Substantial Complete 1065 1065 16-Sep-11 15-Aug-14 -405 G 

tiall Substa W240 Guideway Substantially Complete 0 0 15-Aug-14 -405 
_ 

Complete 

Kamehameha Guideway SEC 1B 3633 	3423 	19-Mar-10 A 	07-Feb-20 	 0 

0 	0 	07-Feb-20 	07-Feb-20 	 0 ROW Right-of-Way Acqusition 

No Phase 0 	0 	07-Feb-20 	07-Feb-20 	 0 

KA19 	Purchase ROW for Kamehameha Guideway 0 	0 	07-Feb-20 	07-Feb-20 	 0 
_ 

PUrchase ROW 

PE320 Procurement Kamehameha Guideway DB 409 	199 	19-Mar-10 A 	11-Apr-11 	 0 

No Phase 409 	199 19-Mar-10 A 	11-Apr-11 	 0 

K142 	Last Day for Questions Part 2 1 	1 24-Sep-10 24-Sep-10 	 52 _ 
K122 Issue Final Addendum Part 2 1 1 11-Oct-10 11-Oct-10 52 I 	Issue 

Prepare 

Offerors 

ETA 

K105 Prepare LONP Request for DB320 30 30 24-Sep-10 23-Oct-10 124 

K111 Kamehameha GW Proposals Due 0 0 02-Dec-10 0 

K112 Offerors Prepare DB Part 2 Kam Hwy Response 120 70 19-Mar-10 A 02-Dec-10 0 ■ 
Review 

Response 

K107 FTA Review & Issue LONP for DB320 45 45 26-Oct-10 09-Dec-10 122 III 

I 
I 

I 

I 

I 

0 	___ DB Contract 

K113 Evaluate Offerors Proposals Part 2 9 9 03-Dec-10 15-Dec-10 0 Evaluate 

Selection 

BAP° Dete 

Notifidation 

Oispussion 

Request 

I Ka1n Hwy 

I 	Evaluate 

I 	Seledtion 

• Award Kam 

K116 Selection Committee Meets 1 1 16-Dec-10 16-Dec-10 0 

K121 BAFO Determination 1 1 16-Dec-10 16-Dec-10 0 

K123 Notification to Offerors of Discussion 1 1 17-Dec-10 17-Dec-10 0 ussidn 

K124 Discussion with Offerors 7 7 20-Dec-10 29-Dec-10 0 

ideway 

P1060 Request BAFOs 1 1 30-Dec-10 30-Dec-10 0 BAFOs 

P1070 Kam Hwy BAFOs Due 1 1 07-Jan-11 07-Jan-11 0 BAFOS Due 

BAFOs 

Corninittee 

Hwy DB 

Execute 

Kam Execute 

P1080 Evaluate BAFOs 7 7 10-Jan-11 19-Jan-11 0 

P1090 Selection Committee Meeting 2 2 20-Jan-11 21-Jan-11 0 Meetin. 

Contrac P1100 Award Kam Hwy DB Contract 0 0 24-Jan-11 0 

P1110 Contractor Execute Contract 10 10 24-Jan-11 04-Feb-11 0 I 	Contractor 

I 	City 

Contract 

Hwy DB Contract P1120 	City Execute Kam Hwy DB Contract 12 12 07-Feb-11 23-Feb-11 0 

K115 	Issue NTP Kamehameha Guideway DB Contract 0 0 11-Apr-11 A  Issue NTP Kameham ha G 

DB320 Kamehameha Guideway DB Contract 1446 	1446 	11-Apr-11 	26-Mar-15 677 

No Phas 1446 	1446 	11-Apr-11 	26-Mar-15 	677 

K110 	i Kamehameha Hwy Guideway Design 	 93 	93 	11-Apr-11 	I 12-Jul-11 	 0 M  Karnehameha Hwy Guid -  way Design 

Honolulu High - Capacity Transit Corridor Project 

Master Program Schedule 
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Activity ID Activity Name Orig Dur Rem Dur Start Finish Total Float 2010 2011 2012 2013 • 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 

I 
M 
= 

A KHG Final track 

Kam Hwy 

Planp 

QQQQQQQQIQQIQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQ 

K129 KHG Final Track Plans 	 0 0 12-Jul-11 0 

K120 Kam Hwy GW Utility Design 210 210 31-May-11 26-Dec-11 0 II.M 
Kam 

GW 

Hwy 

Utility 

D0120 

KHG 

GW 

ConttrUction 

Design 

ha Hwy 

• K 

• D8200 

■ 

Utility 

Contract 

KHG 

G Ready 

KHG 

A  KHG 

• 

Relocation 

Guideway 

Constructio 

Ready 

Contract 

for 

Cohstru 

Ready 

KHG 

Karne 

KHG 

Air o 

dew4Y 

for 

4 

Al 

R 

f • 

Co 

Co 

1 

t 

Design 

KHG 

ha 

il 

tiOn 

til 

. irpo 

onst 

r Core 

tract 

struction 

ameha 

oritract 

& Pear 

Delivery 

uCtion 

lnerface 

SUb 

Hwy 

ty Relocation 

t Utility 

Systems 

ridge 

to KHG 

S ations 

Completion 

Contract Duration 

ori 

• 

• 

Purchase ROW for 

for 

Airport G idewt 

K200 Kam Hwy GW Utility Relocation Construction 420 420 30-Jul-11 21-Sep-12 0 

K130 Kamehameha Hwy Guideway Design 472 472 13-Jul-11 26-Oct-12 0 Kameham 

• 
K210 KHG Construction 396 396 26-Jan-12 24-Feb-13 0 

K299 DB120 Contract Ready for KHG Interface 0 0 24-Apr-13 -59 

K398 KHG Ready for Aloha & Pearlridge Stations 0 0 07-Feb-14 -59 

K300 KHG Construction 289 289 25-Apr-13 07-Feb-14 -59 

K399 DB200 Contract Rail Delivery to KHG 0 0 07-Feb-14 -59 

K400 KHG Construction 153 153 08-Feb-14 10-Jul-14 -59 

K499 KHG Ready for Core Systems 0 0 10-Jul-14 -59 

K599 KHG Contract Substantial Completion 0 0 08-Jan-15 677 

Closeout 

tahtial 

GIN 

K500 

K117 

KHG Construction 

Kamehameha Hwy GW Contract Duration 

182 

1446 

182 

1446 

11-Jul-14 08-Jan-15 677  	KHG I 	I 

11-Apr-11 	26-Mar-15 677 

Prepare 

FTA 

PrOcure 

Review 

LONP 

& 

Airport 

INI 

IMI 

Request 

AirPor 

Issue 

IM 

i'r 

Utility 

Airport 

Bid-Award 

for 

LONP 

& 

Utility 

c re 

Bic-Award 

F0430 

for 

De 

Ai 

GUideWay 

Guideway 

FD43 

ign 

port 

Ai 

D 

Design 

Design 

Utility 

port Gu 

ity & Guideway 

K900 KHG Contract Closeout _ 77 77 09-Jan-15 

24-Sep-10 

07-Feb-20 

07-Feb-20 

07-Feb-20 

24-Sep-10 

26-Mar-15 677 

Airport Guideway 
ROW Right-of-Way 

SEC 2 SJ 
Acqusition 

3423 	3423 

0 	0 

0 	0 

0 	0 

720 	720 

07-Feb-20 

07-Feb-20 0 

t Guideway 

No Phase 
AP19 

FD430 Airport 

No Phase 
G100 

Purchase ROW for Airport Guideway & Stations 

07-Feb-20 	 0 

07-Feb-20 	 0 

12-Sep-12 	 -275 

12-Sep-12 	-275 

23-Oct-10 	 -295 

Guideway & Utility Design 

L  Prepare LONP Request for FD430 

720 	720 

30 	30 

24-Sep-10 

24-Sep-10 

G110 FTA Review & Issue LONP for FD430 45 45 26-Oct-10 09-Dec-10 -297 

G120 Procure Airport Utility & Guideway Design 120 120 24-Sep-10 21-Jan-11 -340 

G130 Airport Utility Design 365 365 23-Mar-11 21-Mar-12 -100 

G140 	Airport Guideway Design 600 600 	22-Jan-11 	12-Sep-12 -340 

DBB450 Airport Utility Relocations Contract 1014 	-r-1014-122-Mar-12 30-Dec-14 -144 

No Phase 	 1014 	1014 	22-Mar-12 	30-Dec-14 	-144 

G220 	Bid-Award Airport Utility 	 120 	120 	22-Mar-12 	19-Jul-12 	 -100 

G230 	I Airport Utility Relocation Construction 	 850 	850 	02-Sep-12 	30-Dec-14 	 -144 C nstritct 

DBB460 Airport Guideway Construction Contract 	 1120 	1120 	13-Sep-12 	07-Oct-15 	 -225 

No Phase 	 1120 	1120 	13-Sep-12 	07-Oct-15 	 -225 

Construction 

G300 	Bid-Award Airport Guideway 	 120 	120 	13-Sep-12 	10-Jan-13 	 -340 

G310 	Airport Guideway Construction_ 
	

1000 	1000 	11-Jan-13 	07-Oct-15 	 -225 

MM480 Airport Utility & Guideway CE&I 	 1295 	1295 	22-Mar-12 	07-Oct-15 	 -225 

Ut 

No Phase 	 1295 	1295 	22-Mar-12 	07-Oct-15 	-225 

E&I 

irpo 

G750 	i Procure Airport Utiity & Guideway CE&I 	 120 	120 	22-Mar-12 	19-Jul-12 	 -100 I 
Airport 

G800 	Airport Utility & Guideway CE&I 	 1175 	1175 	20-Jul-12 	07-act-15 	 -225 & Guideway CE&I I 

lity & G 

City Center Guideway SEC 3 SE,G 	 3203 	3203 	02-May-11 	07-Feb-20 	 0 

n 

esign 

ROW Right-of-Way Acqusition 	 0 	0 	07-Feb-20 	07-Feb-20 	 0 

No Phase 	 0 	0 	07-Feb-20 	07-Feb-20 	 0 

CC19 	Purchase ROW for City Ctr Guidway & Stations 	 0 	0 	07-Feb-20 	07-Feb-20 	 0 Purchase ROW City Ct Guidwa 

FD530 City Center Guideway & Utility Design 	 840 	840 	02-May-11 	18-Aug-13 	 -339 

No Phase 	 840 	840 	02-May-11 	18-Aug-13 	 -339 

C100 , Procure City Center Utility & Guideway Design 	 120 120 02-May-11 	29-Aug-11 	 -339 = Produre City 

City 

Center Ut 

Center ',flinty 

ideWay Desi 

C110 City Center Utility Design 270 270 30-Aug-11 25-May-12 	 -339 Desi n 

C120 City Center Guideway Design 720 720 30-Aug-11 18-Aug-13 	 -339 C 

d 

ty 	enter Guideway 
— 

DBB550 City Center Utility Relocations Contract 	 840 	840 	26-May-12 	12-Sep-14 	 -339 

No Phase 	 840 	840 	26-May-12 	12-Sep-14 	-339 

C200 	I Bid-Award City Center Utility Contract 	 120 	120 	I 26-May-12 	I 22-Sep-12 	 -339 I. Bid-Awa City Center Utility Qo tract 

Honolulu High - Capacity Transit Corridor Project 

Master Program Schedule 
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Activity ID Activity Name Orig Dur Rem Dur Start Finish Total Float 2010 2011 2012 2013 • 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 

M0 Q  oZ/ oZ/ oZ/ Q oZ/ oZ/ oZ/ Q oZ/oZ/ oZ/ Q 

EIMMME 
oZ/ oZ/ oZ/Q oZ/ oZ/ oZ/ Q oZ/ QM Q ClroZ/ oZ/ CI QM oZ/ Q oZ/ oZ/ oZ/ Q oZ/ oZ/ oZ/ Q oZ/ oZ/ oZ/ Q oZ/ oZ/ oZ/ Q 00 

a 	C210 

DBB560 City Center 

City Center Gway Utility Relocation Construction 720 

1393 

1393 

120 

1241 

1843 

1843 

120 

1723 

3769 

2062 

851 

720 	23-Sep-12 	12-Sep-14 

1393 	19-Aug-13 	11-Jun-17 

1393 	19-Aug-13 	11-Jun-17 

120 	19-Aug-13 	16-Dec-13 

1241 	18-Jan-14 	11-Jun-17 

1843 	26-May-12 	11-Jun-17 

1843 	26-May-12 	11-Jun-17 

120 	26-May-12 	22-Sep-12 

-339 

-339 

-339 

-339 

-339 

-339 

-339 

-339 

-339 

0 

-405 

-347 

-347 

M 
I 
M 

0 

0 

I 

P 

Procure 

Prepare 

FTA R 

eparp 

vi 

FTA Review 

Farrington 

LONP 

LONP 

w & 

& 

= 

= 
I 

City 

Utility 

d 

Center Gway Utility Relpcation 

C 

C 

Statiqns 

Installation 

Constructipn 

• 

• 

y 	onstruptipn 

CE&I 

ROW for 

for 

Oahu 

Guideway Construction Contract 

Bid-Award City Center Guideway Contract 

City Center Guideway Construction 

Segment Utility & Guideway CE&I 

Farring 

= 

lsue 

Requ 

I 

Procure 

= 

City 

Bid AV/a 

Center & GuideWay 

er G ideway 

CE&I 

I 

Co:Mt 

City 

City 

act 

ial 

ion 

Completion 

nter 

nter 

CE&I 

Guidew 

NO Phase 

C300 

C310 

MM580 City Center 

NO Phase 

City Cen 

Utility & Guideway 

C750 Procure City Center Utility & Guideway CE&I 

C800 City Center Utility & Guideway CE&I 1723 	23-Sep-12 	I 11-Jun-17 

Request 

lsue 

Bid-Award 

Procure 

Station Design 

for FD240 

LONP fpor 

ori Stations 

st for DBB270 

LONP for 

■MMMMID 

West 

Farrington 

FD24 

Desig n  

DBB270 

Leeward 

=rI 

Oahu Farring 

Stations 

& 

Farri 

Farri 

Wa pahu 

gton 

gton 

oil Stations 

West 

Stations 

Statitont 

Statipons 

Substan 

STATION CONTRACTS 3423 13-Oct-09 A 07-Feb-20 

Farrington Station 
FD240 Farrington 

No Phase 

SEC 1 SC 
Stations (3) Design 

1716 

505 

13-Oct-09 A 	05-Jun-15 

13-Oct-09 A 	10-Feb-12 

13-Oct-09 A 	10-Feb-12 851 

137 

505 

R120 Procure Farrington Station Design 26 13-Oct-09 A 19-Oct-10 -308 

R100 Prepare LONP Request for FD240 30 30 24-Sep-10 23-Oct-10 -345 

R110 FTA Review & Issue LONP for FD240 45 45 26-Oct-10 09-Dec-10 -347 

R130 Farrington Stations Design 440 440 28-Nov-10 10-Feb-12 -347 

DBB270 Farrington 

No Phase 
Station Group Contract 1464 	1464 	20-Oct-10 	22-00-14 	 -352 

1464 	1464 	20-Oct-10 	22-Oct-14 	-352 

R201 Prepare LONP Request for DBB270 30 30 20-Oct-10 18-Nov-10 177 

R202 FTA Review & Issue LONP for DBB270 45 45 19-Nov-10 02-Jan-11 177 

Prepare 

R200 Bid-Award Farrington Stations 120 120 11-Feb-12 09-Jun-12 -347 

R210 Leeward & Waipahu Stations Substantial Completion 540 540 28-Jun-12 19-Dec-13 -365 

R260 Farrington Stations Systems Installation 180 180 25-Apr-14 21-00-14 -352 Systems 

Cohst uc 

rihgtcon 

R250 	Farrington Stations Construction 731 731 22-Oct-12 	22-Oct-14 	 -352 
_ 

MM180 W. Oahu/Farrington Stations CE&I 	 1211 	1211 	11-Feb-12 	05-Jun-15 	 -405 

No Phase 	 1211 	1211 	11-Feb-12 	05-Jun-15 	-405 

R750 	Procure West Oahu/Farrington Stations CE&I 	 120 	120 	11-Feb-12 09-Jun-12 	 -347 

05-Jun-15 	 -405 _ 
07-Feb-20 	 0 

07-Feb-20 	 0 

07-Feb- 0 	 0 

07-Feb-20 	 0 

01-Jun-12 	 -126 

Oalm/ra 

CE&I 

Stations 

R800 	West Oahu/Farrington Stations CE&I 	 1091 	1091 10-Jun-12 

14-Jan-10 A 

07-Feb-20 

07-Feb-20 

07-Feb-20 

14-Jan-10 A 

I 

lssue 

West 

Request 

Oahu 

kr 

FD14 

Design 

Design 

Stations 

West Oahu Station SEC 1A SB 	 3676 	3423 

ROW Right-of-Way Acqusition 	 0 	0 

Systems 

No Phase 	 o 	0 

W020 	Purchase ROW for West Oahu Stations 	 0 	0 Purchase West Sta 1 

FD140 West Oahu Stations (3) Design 	 870 	617 

Pearl Ramp 

No Phase 

X130 	Prepare LONP Request for FD140 

870 

30 

617 

30 

14-Jan-10 A 

24-Sep-10 

01-Jun-12 

23-Oct-10 

-126 

-124 LONP 

& 

F0140 

X100 	Procure West Oahu Station Design 120 60 14-Jan-10 A 22-Nov-10 -109 ■ P odure Wet 

ETA Review 

Station 

LONP 

Oahu 

fpor X140 	FTA Review & Issue LONP for FD140 45 45 26-Oct-10 09-Dec-10 -126 M 
X110 	West Oahu Stations Design 540 540 10-Dec-10 	01-Jun-12 -126 

DBB170 West Oahu Station Group Contract 	 1099 	1099 	02-Jun-12 	05-Jun-15 -405 

No Phase 	 1099 	1099 	02-Jun-12 	05-Jun-15 -405 

-126 X200 Bid-Award West Oahu Station 	 120 	120 02-Jun-12 	29-Sep-12 MI Bid-Award West Oahu Station 

West X220 West Oahu Stations Systems Installation 	 180 	180 01-Jul-14 	27-Dec-14 -405 MN Oahu 

West 

Installation 

X210 	West Oahu Stations Construction 	 700 	700 	06-Jul-13 	05-Jun-15 -405 Oahu Stations Construction 

Pearl Highlands Station Group 1 	 3423 	3423 	24-Sep-10 	07-Feb-20 0 

ROW Right-of-Way Acqusition 	 0 	0 	07-Feb-20 	07-Feb-20 	 0 

No Phase 	 o 	o 	07-Feb-20 	07-Feb-2 	 0 

PH19 	Purchase ROW for Pearl Sta, Ramps, Garage 	 0 	0 	07-Feb-20 	07-Feb-20 	 0 Purchase ROW Sta, 

FD245A Pearl Highlands Station Design 	 693 	693 	24-Sep-10 	16-Aug-12 	 -67 

No Phas 	 693 	693 	24-Sep-10 	16-Aug-12 	 -67 

Honolulu High - Capacity Transit Corridor Project 

Master Program Schedule 
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Activity ID 	=400  Activity Name Orig Dur Rem Dur Start Finish Total Float 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 

] 

I 
1:I 

= 

I 

	I 

 	 I 

LONP Request or FD1245 

QQQQQQQQIQIQQQQQIQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQQ 

Prepare LONP Request for FD245 	 30 30 	24-Sep-10 23-Oct-10 11 Prepare 

Prepare 

FTA 

R340 Prepare RFQ 30 30 24-Sep-10 23-Oct-10 -67 RFQ 

K 

& ssue 

Highland 

Pearl 

LONP 

HighlandS 

for 

& Garage 

FD24 

Pearl 

Design 

Station 

Design 

■ 

Stations 

Highland 

Kameharrieha 

Kamehameha 

& Garage Design 

& Garage 

Pearl Highland 

Pearl 

 Design 

Station 

Stations 

Highlan 

Karneh 

Kameh 

Pearl 

AirPor 

Airpor 

Con 

Stat 

Des!! 

Si 

H 

on 

• s 

n 

tructio 

ework 

: meha 

: meha 

lands 

Systems 

Statign 

& 

■ 

Construction 

Stations 

Stations 

Contract 

Design 

Kamehameh-: 

Sitework 

Ihstallati 

& Garage I 

Cons 

Syst-ms 

C 

Airport 

Airport " 

• n 

onstruption 

ruction 

Installation 

Stations 

nstruction 

tatiohs System 

Contract 

tations Construction 

CE& 

Irlstallatidn 

Installation 

R310 FTA Review & Issue LONP for FD245 45 45 26-Oct-10 09-Dec-10 9 

Procure 

Review 

PrOcure 

R320 Procure Pearl Highland & Garage Design 120 120 27-Oct-10 23-Feb-11 -67 Pearl 

NO 

R330 

DBB275A Pear 

Pearl Highlands Station & Garage Design 540 540 24-Feb-11 	16-Aug-12 -67 

Highlands Station Contract 1055 

1055 
1055 

1055 
17-Aug-12 	07-Jul-15 	 -67 

17-Aug-12 	07-Jul-15 	 -67 

1 

Bid•Award 

Station 

No Phase 

R400 Bid-Award Pearl Highland & Garage Construction 120 120 17-Aug-12 14-Dec-12 -67 

R420 Pearl Highland Station Systems Installation 180 180 28-Jun-14 24-Dec-14 -67 

R410 Pearl Highlands Station & Garage Construction 935 935 15-Dec-12 07-Jul-15 -67 

Karneharneha 

Bid-ward 

Kamehameha Station 
FD340 Kamehameha 

No Phase 
J100 

J110 

DBB370 Kamehameha 

No Phas 

SEC 1B SD 1968 

845 

845 

1968 

845 
Iliim 

120 

	

24-Sep-10 	12-Feb-16 

	

24-Sep-10 	15-Jan-13 

	

-Sep-10 	15-Jan-13 

	

i 24-Sep-10 	21-Jan-11 

1455  2 
207 

207 

392 

207 

104 

Stations (2) Design 

Procure Kamehameha Station Design 120 

540 

mehameha 

Kamehameha Stations Design 540 	1 26-Jul-11 	15-Jan-13 

1123 	16-Jan-13 	12-Feb-16 

11 

Stations Construction Contract 	 1123 

I- 1  

HIEnds 

1123 

120 

1123 

120 

16-Jan-13 	12-Feb-16 104 

207 J200 Bid-Award Kamehameha Station 16-Jan-13 15-May-13 

J210 

J220 

—J230 

Kamehameha Stations Sitework Construction 

Kamehameha Stations Construction 

Kamehameha Stations Systems Installation 

365 

730 

180 

365 

730 

180 

16-May-13 

08-Feb-14 

17-Aug-15 

15-May-14 

07-Feb-16 

12-Feb-16 

207 

104 

104 
_ 

1460 

I 	 I 

& Ka 

1 

I—LI 

ehame a Station S CE&I 

1 

MM380 Pearl Highlands & Kamehameha Stations CE&I 1930 1930 27-Oct-10 
Piitil'45 CA= 

07-Feb-16 

No Phas 
J750 	, Prosure Pearl H'Iands & Kamehameha Stations CE&I 

1930 	1930 07- eb-16 	1460 

120 	120 	, 27-Oct-10 	, 23-Feb-11 

1810 	1810 	24-Feb-11 	07-Feb-16 

1825 	1825 	11-Jan-13 	09-Jan-18 

660 	660 	11-Jan-13 	01-Nov-14 

660 	660 	11 -Jan - 13 	01 -Nov-14 

3270 Prosure Pearl 

J800 	Pearl H'Iands & Kamehameha Stations CE&I 

Airport Station SEC 3 SJ 
FD440 Airport Stations (3) Design 

No Phase 

104 

-340 

-340 

-340 

MI  Proc re Airport 

= 

Station 

Airport 

Bid-Award 

Design 

Stations 

m 

B100 	Procure Airport Station Design 	 120 	120 

B110 	Airport Stations Design 	 540 	540 

DBB470 Airport Stations Construction Contract 	 1165 	1165 

No Phase 	 1165 	1165 

11-Jan-13 

11-May-13 

02-Nov-14 

02-Nov-14 

02-Nov-14 

10-May-13 	 -340 

01-Nov-14 	 -340 

09-Jan-18 	 -340 

09-Jan-18 	 -340 

Z200 	i Bid-Award Airport Station Contract 120 120 01-Mar-15 -340 Station 

Stations 

Design 

Z210 	Airport Stations Sitework Construction 365 365 02-Mar-15 29-Feb-16 -340 

Z220Airport Stations Construction 900 900 25-Jul-15 09-Jan-18 -340 
—, 

Z230 	Airport Stations Systems Installation 	 180 180 	14-Jul-17 	09-Jan-18 -340 _ 
Dillingham Station SEC 3 SE 	 1955 	1955 	17-Dec-13 	24-Apr-19 -321 

FD540 Dillingham Stations (3) Design 	 660 	660 	17-Dec-13 	07-Oct-15 	 -321 

No Phas 	 660 	660 	17-Dec-13 	07-Oct-15 	-321 

H100 	Procure Dillingham Station Design 	 120 	120 	17-Dec-13 	15-Apr-14 	 -321 .1  Procure Dillingh Static) 

ingharn H110 	Dillingham Stations Design 	 540 	540 	16-Apr-14 	I 07-Oct-15 	 -321 il Station 

DBB570 Dillingham Stations Construction Contract 	 1295 	1295 	08-Oct-15 	24-Apr-19 	 -321 

No Phase 	 1295 	1295 	08-Oct-15 	24-Apr-19 	-321 

= 

Dillingham H200 Bid-Award Dillingham Station Contract 120 120 08-Oct-15 04-Feb-16 -321 Bid -Aw:rd Statio 

H210 Dillingham Stations Sitework Construction 365 365 05-Feb-16 03-Feb-17 -321 Dillirigharri Statio s Sitework 

Dillingham 

CbrittrUctio 

H220 Dillingham Stations Construction 900 900 06-Nov-16 24-Apr-19 -321 Stations Construction 

H230 

MM485 Airport 

Dillingham Stations Systems Installation 

Stations & Dillingham Hwy Stations CE&I 

180 

1635 

180 

1635 

27-Oct-18 

02-Nov-14 

24-Apr-19 

24-Apr-19 

-321 
— 

-321 

Dillingham 

E 	I 

Stations Systems 

No Phase 	 1635 	1635 	02-Nov-14 	24-Apr-19 	-321 

B750 	Procure Airport & Dillingham Stations CE&I 	 120 	120 	I 02-Nov-14 	i 01-Mar-15 	 -340 ProcurF Airport Olingham Stations 

Honolulu High - Capacity Transit Corridor Project 

Master Program Schedule 
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Cill  Remaining Level of Effort 	CM  Remaining Work 

Actual Level of Effort 	 Critical Remaining Work 

Actual Work 	 A 	A  Milestone 

AR00073475 



Activity ID Activity Name Orig Dur Rem Dur Start Finish Total Float 2010 2011 2012 2013 • 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 

I 
I 

I 

I 

I 

I 

I 

• 
I 

• 
I 

I 

• 
I 

I 	Issue 

Offerors Prepare 

Final 

Offerors Subrhit 

Prepare LONF)  

Evaluate Offerors 

Selection 

Notification 

Discussion 

Request BArOs 

Buy America 

BArOs Due 

FTA Review! 

Evaluate 

Selection 

Award DBOM 

• Issue NTP 

Contractor 

I 	City 	xec 

BAFO determination 

DB 

Addendun 

DBOIJI 

Fieque 

Pr 

Committee 

to Offerors 

with Offerors 

Pre Award 

ISsUe 

BAFOs 

Committee 

Systems 

1 DBOM 

Ekeciate 

te BOY! 

M Part 2 Systems 

Part 2 

Part 2 SystemS 

t for DOOM 

posals Part 

Meets 

of DiScuss 

Audit 

LONP for DBOM 

Meeting 

Contract 

Core Systems 

Contratt 

Systems 

=  Procure 

MI  Procure 

Systems 

2 

oh 

Systems 

Contract 

Response 

City Ce 

[(aka a 

GICICICICICICICICICICICICICICICICICICICICICICIMQMOMMMCIMMOIQCICICIGICICICICICITICIC11000 

ter Station 

ity Cen er 

Bid-Award 

o Station 

aka'ako Stations 

Bid-Award 

Procure 

I 

Design 

Stations Desig n  

City Center 

City Oe 

DeSigh 

Kakd'a 

Kaka'ako 

City Center 

Des ign 

Stations 

ter Ste ions 

o Steffen 

Stations 

& Kaka'ako 

■ 

Sitewo 

■ 

I 

... 

Centre 

Sitewor 

Station- 

Airpo 

City 

City 

k 

Kak.'ako 

Kak.'ako 

City 

..t 

t a Pillingharn 

Construction 

oflstrution 

CE&I 
enter & 

enter Stations 

enter Stations 

Stations 

Stations 

...  

Kaka'ako 

tations 

Systems 

C nstruction 

Systems 

Construction 

StatiOns 

C & 

Installation 

Installation 

CE&I 

B800 

City Center Station 
FD542 City Center 

No Phase 

U100 

U110 

DBB572 City Center 

No Phase 

Airport & Dillingham Stations CE&I 1515 	1515 

1973 	1973 

660 	660 

660 	660 

120 	120 

540 	540 

1313 	1313 

02-Mar-15 

17-Dec-13 

17-Dec-13 

17-Dec-13 

I 17-Dec-13 

24-Apr-19 	 -321 _ 
12-May-19 	 -339 

07-Oct-15 	 -339 

07-Oct-15 	 -339 

15-Apr-14 	 -339 

07-Oct-15 	 -339 

12-May-19 	 -339 

SEC 3 SG 
Stations (3) Design 

Procure City Center Station Design 

City Center Stations Design 16-Apr-14 

Stations Construction Contract 08-Oct-15 

1313 

120 

1313 

120 

08-Oct-15 	12-May-19 

08-Oct-15 	04-Feb-16 

-339 

-339 U200 , Bid-Award City Center Stations Contract 

U210 City Center Stations Sitework Construction 	 I 	365 365 05-Feb-16 03-Feb-17 -339 

U220 City Center Stations Construction 	 920 920 04-Nov-16 12-May-19 -339 

U230 	City Center Stations Systems Installation 	 180 	180 	14-Nov-18 

Kaka'ako Station SEC 3 SG 	 1973 	1973 	17-Dec-13 

FD545 Kaka'ako Stations (3) Design 	 660 	660 	17-Dec-13 

No Phase 	 660 	660 	17-Dec-13 

12-May-19 	 -339 

12-May-19 	 -339 

07-Oct-15 	 -339 

07-Oct-15 	-339 

Y100 

Y110 

DBB575 Kaka'ako 

No Phase 

Procure Kaka'ako Station Design 120 

540 

1313 

120 

540 

1313 

1313 

17-Dec-13 	15-Apr-14 -339 

-339 

-339 

-339 

Kaka'ako Stations Design 

Stations Construction Contract 

16-Apr-14 

08-Oct-15 

08-Oct-15 

I 07-Oct-15 

12-May-19 

12-May-19 1313 

Y200 Bid-Award Kaka'ako Station 120 120 08-Oct-15 04-Feb-16 -339 

Y210 Kaka'ako Stations Sitework Construction 365 365 05-Feb-16 03-Feb-17 -339 

Y220 Kaka'ako Stations Construction 920 920 04-Nov-16 12-May-19 -339 
— 

Y230 	Kaka'ako Stations Systems Installation 180 180 14-Nov-18 	12-May-19 -339 

MM585 City Center & Kaka'ako Stations CE&I 	 1313 	1313 	08-Oct-15 	12-May-19 	 -339 

No Phase 	 1313 	1313 	08-Oct-15 	12-May-19 	-339 

U750 	Procure City Center & Kaka'ako Stations CE&I 	 120 120 	08-Oct-15 	04-Feb-16 	 -339 

U800 	City Center & Kaka'ako Stations CE&I 	 1193 1193 	05-Feb-16 	12-May-19 	 -339 

CORE SYSTEMS CONTRACT 	 3825 	3423 18-Aug-09 A 06-Feb-20 	 -339 

Core Systems DBOM 	 3825 	3423 	18-Aug-09 A 	06-Feb-20 	 -339 
_ 

PE920 Procurement Core Sys DBOM Contract 	 543 	141 	18-Aug-09 A 	11-Feb-11 	 -183 

No Phase 543 	141 	18-Aug-09 A 	11-Feb-11 	-183 

P820 Offerors Prepare DBOM Part 2 Systems Response 146 6 18-Aug-09 A 01-Oct-10 -123 

P810 Issue Final Addendum Part 2 1 1 07-Oct-10 07-Oct-10 -123 

P830 Offerors Submit DBOM Part 2 Systems 0 0 07-Oct-10 -123 

P960 Prepare LONP Request for DBOM Systems 30 30 24-Sep-10 23-Oct-10 -152 

P840 Evaluate Offerors Proposals Part 2 16 16 08-Oct-10 29-Oct-10 -123 

P870 Selection Committee Meets 2 2 01-Nov-10 03-Nov-10 -123 

P880 BAFO Determination 1 1 04-Nov-10 04-Nov-10 -123 

P890 Notification to Offerors of Discussion 1 1 05-Nov-10 05-Nov-10 -123 

P895 Discussion with Offerors 4 4 08-Nov-10 12-Nov-10 -123 

P905 Request BAFOs 1 1 15-Nov-10 15-Nov-10 -123 

P850 Buy America Pre Award Audit 30 30 08-Oct-10 22-Nov-10 -103 

P920 BAFOs Due 1 1 03-Dec-10 03-Dec-10 -123 

P970 FTA Review! Issue LONP for DBOM Systems 45 45 26-Oct-10 09-Dec-10 -154 

P930 Evaluate BAFOs 10 10 06-Dec-10 17-Dec-10 -123 

P940 Selection Committee Meeting 2 2 20-Dec-10 21-Dec-10 -123 

P945 Award DBOM Systems Contract 0 0 22-Dec-10 -123 

P990 Issue NTP 1 DBOM Core Systems 	 0 0 07-Jan-11 -123 

P950 Contractor Execute Contract 	 T 	12 12 22-Dec-10 10-Jan-11 -123 

P955 City Execute DBOM Systems Contract 	 10 	10 31-Jan-11 11-Feb-11 -123 

Honolulu High - Capacity Transit Corridor Project 

Master Program Schedule 
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D■01  Remaining Level of Effort 	III  Remaining Work 

Actual Level of Effort 	 Critical Remaining Work 

Actual Work 	• 	A  Milestone 

AR00073476 



Activity ID Activity Name Orig Dur Rem Dur Start Finish Total Float 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 

Q MM sZ/ 0000 sZ/ sZ/ MCI sZ/ sZ/ sZ/ Q sZ/ Q sZ/ sZ/ sZ/ Q sZ/ Q MM sZ/ Q Q 

DB0M920 Core Systems & Vehicles DBOM Contract 	 3318 	3318 	07-Jan-11 	06-Feb-20 	 -339 

3318 	3318 	07-Jan-11 	06-Feb-20 

T100 	Passenger Vehicle Engineering 	 300 	300 	12-Feb-11 	08-Dec-11 -218 Passenger Vehicle Engineering 

FabriCatiert (F rst Vehicles Delivery T120 Fabrication (First Vehicles Delivery) 410 I 	410 13-May-11 25-Jun-12 -218 

T130 Vehicle/System Training (Initial Staff) 170 170 07-Apr-12 23-Sep-12 -218 Vehicie/Systenn Training (Initial Staff) 

T150 Testing & Commissioning (First Vehicles) 180 180 24-Sep-12 22-Mar-13 -218 l■ eating & Corrim ssio ing (First Vehicles) 

T110 System Design/Manufacture/Install/Test 1 751 751 21-Apr-11 10-May-13 -267 System Design ManufaCture/MPtail/Test 1 

T160 Manual Pre-revenue Operations 1 130 130 11-May-13 17-Sep-13 -267 NO  Manual P e reVenue 0,eratIoris 

T190 System Design/Manufacture/Install/Test 2 750 750 17-Oct-12 05-Nov-14 -367 System D sign/IVInufadtute/Install/Test „ 2 

T170 Fabrication (Remaining Vehicle Delivery) 700 700 23-Mar-13 20-Feb-15 171 FabricatiOn (RemainIng Vehicle DeliVer 

T180 Testing & Commissioning (Remaining Vehicles) 700 700 21-Jun-13 21-May-15 171 Test 'ng & COmmiesiOning (Fiernainin g Vehicles 

System Manufacture/Install/Test 3 T140 System Manufacture/Install/Test 3 750 750 24-Jun-13 13-Jul-15 -268 

T195 Integrated Testing & Pre-revenue Operations 2 270 270 14-Dec-14 09-Sep-15 -405 Integrated Testing & Pre-revenue Operations 

Vehitlel/Syst'erns ire rung (kern airling Staff) T220 Vehicle/Systems Training (Remaining Staff) 180 180 22-May-15 17-Nov-15 171 

,■1 	Integrated Tes ing 4 Pre- evenue Operation 3 T200 Integrated Testing & Pre-revenue Operations 3 270 270 10-Sep-15 05-Jun-16 -326 

M■MMINN Systern Manulacture/Ins all Test 4 T210 System Manufacture/Install/Test 4 725 725 11-Jul-14 04-Jul-16 -59 

T240 Integrated Testing & Pre-revenue Operations 4 270 270 05-Jul-16 31-Mar-17 -59 Integrated Teatin g & Pre revenue Ope at ions 

T230 System Manufacture/Install/Test 5 710 710 08-Oct-15 16-Sep-17 -225 System Ma ufacture/I stall/Test 

T250 Integrated Testing & Pre-revenue Operations 5 270 270 10-Jan-18 06-Oct-18 -340 ntegMted Testing & rerreVenue Operations 5 •  Systems Manuf cture/Insta II/Test 5 T265 Systems Manufacture/Install/Test 6 700 700 12-Jun-17 12-May-19 -339 

T165 Core Systems O&M ---> (On-going) 2320 2320 12-Jul-13 17-Nov-19 -258 Core Syst ems Q&IVI - --> (On-go nO) 
I 	I 	I I 	I I 	I I 	I 	I 

T101 Core Systems Contract Duration 3318 3318 07-Jan-11 06-Feb-20 -339 Cere S sterna Con tract Duration I 	I I 	I 	I I 	I I 	I I 	I 	I 

T260 Integrated Testing & Pre-revenue Operations 6 270 270 13-May-19 06-Feb-20 -339 Integra edI Testing & Pre-revenne 

t:=;1 Remaining Level of Effort Honolulu High - Capacity Transit Corridor Project 9 of 9 I I 	Remaining Work 

Actual Level of Effort Date : 01-Nov-10 Critical Remaining Work 

Actual Work A A Milestone Master Program Schedule 
Data Date : 24-Sep-10 tionawal RAIL TRI717517-  
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